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1 INTRODUCTION 

1.1 BACKGROUND 

The Wagga Wagga Health Service (WWHS) Redevelopment Stage 3 project scope is described as follows: 

 An undercroft parking facility. 

 28 flexible Aged Care Beds, including 4 dedicated beds for Acute Delirium. 

 24 Rehabilitation beds, including inpatient therapy and ADL facilities shared with the Aged 

Care and Older Persons Health inpatient units. 

 A 24 bed Older Person’s Mental Health Inpatient Unit, including 8 T‐BASIS beds. 

 A 20 chair Renal Dialysis Unit plus 4 training chairs (2 x HD and 2 x peritoneal) collocated 

with other Extended Hours Services. 

 Ambulatory Clinics, Rehabilitation and Allied Health,  comprising 60 bookable  (electronic 

patient  flow management  system)  Interview  /  Consult  rooms  and Gym  /  Allied Health 

treatment spaces. Services accessing this area will include Primary and Community Health, 

Outpatients, Prosthetics and Orthotics, Mental Health, Drug and Alcohol, and Oral Health 

services (8 Dental Chairs). 

 An education area including library, conference rooms (60 seats total) and a lecture theatre 

(100 seats). 

 Extended Hours Services including Hospital in the Home, Integrated Care, Rapid Assessment 

Clinic, After Hours GP, and Infusions using 10 treatment spaces and 6 consultation rooms 

and shared support areas with renal dialysis. 

 Workforce and office accommodation will be provided  for staff associated with stage 3, 

refined through New Ways of Working (NWW). 

 The NWW assessment will be also extended  to Support Services  staff,  including Patient 

Flow, IT, HealthShare, Health Information Services, Pastoral Care and Volunteer Services. 

CPB Contractors have been engaged  to  construct  the project. CPB have engaged NGH  to  conduct  the 

Independent Audits in accordance with the Audit program submitted to the Department of Planning and 

Environment (DPIE). This audit is the third independent audit of the project. 

1.2 AUDIT TEAM  

The audit was undertaken by Erwin Budde, Exemplar Global Certified Principal Environmental Auditor.  

Erwin  has  around  21  years  experience  as  an  environmental  professional  and  16  years  of  auditing 

experience.  

1.3 OBJECTIVES  

The objectives of the audit were to conduct an independent review of compliance with the Conditions of 

Approval SSD 9033  issued by the Minister for Planning on the 18th December 2018, as modified, and  in 

accordance with the requirements of the Independent Audit Post Approval Requirements, June 2018 (DPIE 

2018). 
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1.4 AUDIT SCOPE 

The scope of the audit was generally in accordance with Section 3.3 of the Independent Audit Post Approval 

Requirements (June 2018). The scope in general included: 

 Conditions of consent applicable to the construction phase of Stage 3 of the 

redevelopment project 

 All post approval documents required by the conditions of consent (eg EMPs) 

 All environmental licences and approvals applicable to the development (excluding EPL) 

 An assessment of the environmental performance of the development 

 A high‐level review of the project’s EMS 

 A high‐level assessment of whether Environmental Management Plans and Sub‐plans are 

adequate 

1.5 AUDIT PERIOD  

The audit period for this audit was from the date of the last audit, 19th November 2019 to the date of the 

documentation audit, 27th May 2020. 
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2 AUDIT METHODOLOGY  

2.1 AUDITOR APPROVAL 

The Department Planning and Environment (the Department) agreed to the nomination of Erwin Budde as 

the Auditor for the project on 4th May 2019 (Appendix B). 

2.2 SCOPE DEVELOPMENT 

The audit scope as developed during the preparation of the Audit program. This involved: 

1. Reviewing the SSD 9033 Conditions 

2. Reviewing the DPIE Independent Audit – Post Approval requirements (June 2018) 

3. Reviewing the previous Independent Environmental Audits (24/5/19 & 19/11/19) 

4. Preparing the Audit Table. 

2.3 AUDIT PROCESS 

A document review was undertaken off site. The document review included a review of the Conditions of 

Approval and all management plans and sub plans.  

An Opening Meeting was held on 27th May 2020 at 8am via Microsoft Teams. Present at  the opening 

meeting were: 

 Emma Gardner, HSE Manager, CPB 

A closing meeting was held on 27th May 2020 at 5pm via Microsoft Teams. Present at the closing meeting 

were:  

 Emma Gardner, HSE Manager, CPB 

On site document review occurred throughout the site audit.  

2.4 AUDIT INTERVIEWS 

Interviews were held with a number of staff including: 

 Emma Gardner, HSE Manager, CPB 

 Jeanette Sleiman, Design Manager, CPB 

 Scott Albury, Client Representative, Savills 

 Gary Wellen, Services Manager CPB 

No interview requests were not granted. 

2.5 SITE INSPECTIONS 

A site inspection was conducted on 28/5/20 at 8.30am.  The purpose of site visit was to undertake an 

inspection of works on site, view the site and access arrangements and gain an understanding of the 

current scope of the works. No restrictions to access occurred during the site visit. 
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2.6 CONSULTATION 

Consultation with DPIE was undertaken prior to the commencement of the audit.  

2.7 COMPLIANCE STATUS DESCRIPTORS USED IN THIS REPORT 

The compliance descriptors used in this report are: 

Compliant  Requirement has been met 

Non‐Compliant  Requirement has not been met 

Not Triggered  Requirement not relevant to the current stage of work 
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3 AUDIT FINDINGS  

3.1 APPROVAL AND DOCUMENT LIST 

Note – additional documentation referred to in this audit are noted in red text. 

 The Environmental Impact Statement, Wagga Wagga Base Hospital Redevelopment Stage 3 

(Ethos Urban, 28 June 2018) and related appendices and submissions report. 

 Consolidated Development Consent, SSD 9033 (Mod 2 25/8/19) 

 Design Verification Certificate 1 issued by Certifying Authority on 16/5/19. 

 Design Verification Certificate 2 – Structure 

 Design Verification Certificate 3 – Inground services and precast 

 Project website wwhsredev.health.nsw.gov.au 

 Community Newsletters 

 Pre‐Construction Compliance Report (11/3/19). 

 Construction Compliance Report (6 Months) November 2019 

 6‐Monthly Construction Compliance Report (8 April 2020) 

 Staging Report (21 January 2020) 

 Environmental Management  Plan, Wagga Wagga Hospital Redevelopment  Stage  3,  CPB 

(Rev 06). The EMP includes subplans required by the Conditions of Approval including: 

o Pedestrian and Traffic Management Sub Plan 

o Noise and Vibration Sub Plan 

o Waste Management Sub Plan 

 Construction Management Plan (N1051 Version 1, 20/2/19) 

 Design Drawings relevant to the current stage of works, including: 

o Concrete outline plan Basement (IA172202‐ACB‐RB‐DRG‐19B2(12)) 

o Concrete outline plan Level 2 (IA172202‐ACB‐RB‐DRG‐1921(7)) 

o Energy Supply Design Drawing (EE Project 116768)" 

 Community Communication Strategy (v 1.5, 22/1/19) 

 Aconex Document Management System 

 Site notice boards 

 NCR Register 

 wwhsredev.health.nsw.gov.au 

 CPB’s ‘Subby Pack’ 

 Green Star As Built Design Schedule v1.2 (29/4/19) 

 Reports including: 

o DDA Compliance Report (1/7/2019) 

o Dilapidation Report (Xeros Piccolo 6/11/19) 

o Dilapidation Report (Xeros Piccolo 11/2/19) 

o Asbestos Site Assessment Report SOW20295R01 (Regional EnviroScience 1/4/19) 

o Laboratory  Analysis  Report  for  Airborne  Asbestos  Fibres  Report No  A20936‐R1 

(Regional EnviroScience 3/4/19) 

o Asbestos Clearance Report CLR20963R01 (Regional EnviroScience, 11/4/19) 

o Acoustic Brief, Acoustic Logic, Rev 3 (19/12/19) 

o Acoustic Logic Noise Monitoring Report (25/11/19) 

o PTC Traffic Modelling, Traffic Analysis Report (18/10/19) 

o Traffic Parking Report from Council 5/9/19 
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o Extent Report into Unexpected Heritage Find 10/9/19 

 Approvals including: 

o Wagga Wagga  City  Council Works  Permit  –  Activity  on  Council  Road  Reserve 

(15/5/19) 

o Sewer Connection Approval (AA19/0289) from WWCC (23/5/19) 

o Essential Energy, HV Certification, Certificate of Acceptance (22/5/20) 

o ROL issued 15/5/19 by WWCC 

 Records including: 

o Asset Inspection Report for a Manitou (Coates Hire 9/7/19) 

o Long Service Levy receipt –00374601 

o Demolition Statement (25/3/19), Steven Mullins, Licence AD205984 

o Demolition staff induction records 

o Design Verification Certificate 1 (16/5/19) 

o Design Certificate (Kellar, 6/5/19) 

o Certifying Authority’s DA Matrix, Rev 4 

o Compliance Monitoring and Reporting Schedule (25/1/19). 

o Asset Inspection Record for Boom Lift (28/3/19) 

o Notice of Disruption for concrete breaking work (17/4/19) 

o SafeWork Inspection Report 8/4/19.  

o Asbestos disposal record from Riverina Cranes (641617).  

o EPA Consignment RCYS‐DD2X‐MV6U.  

o Delivery Drive Induction Form (MSID‐4‐89 v10 09/3/17) 

o Workplace Inspection 36 Form ‐ External Housekeeping, Access and Egress 

 Correspondence including: 

o Email from E Gardner to Savills instructing submission of CEMP Rev 5 to DPIE." 

o Submission of details of external walls to Certifying Authority on 10/5/19. 

o Letter from Philip Chun 16/8/19 deferring submission of façade materials to DVC 4. 

o Letter from GPE Electrical 29/5/19 

o Letterbox Drop regarding noise impact consultation 29/10/19 

o Email from CPB to Philip Chun 15/11/19 submitting the CEMP Rev 5 

o Email from Philip Chun to CPB 18/11/19 approving the CEMP Rev 5 

o Working Outside Hours Warning letter from DPIE 19/9/19l 

o Audit Responses email from CPB to Savills 21/6/19 

o Letter to DPIE 21/3/19 notifying the commencement date for construction. 

o Letter to DPIE 23/3/19 submitting a copy of the dilapidation reports 

o Transmittal  record  23/3/19  submitting  a  copy of  the dilapidation  report  to  the 

Certifying Authority 

o CEMP  approval  by  Certifying  Authority  correspondence  between  CPB  and 

Certifying Authority (6/2/19, 15/2/19, 15/3/19, 23/5/19, 11/2/2020). 

o Email report from Council to CPB 4/3/19 advising on suitable parking areas. 

o Correspondence relating to the pre‐construction compliance report, from CPB to 

DPIE 25/1/19 and 7/4/19.  

o Email relating to asbestos removal from Riverina Cranes 24/5/19 

o Letter from DPIE agreeing to Auditor 

o Email from HI to DPIE submitting the Audit Program (29/5/19) 

o Letter from DPIE approving the Community Consultation Strategy (1/2/19) 

o Letter from DPIE approving the Staging Report (28/1/2020) 

o Email to Certifying Authority relating to B5 (20/5/20) 
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o Correspondence from Inhabit verifying B5 (20/4/20) 

3.2 COMPLIANCE PERFORMANCE 

A total of 76 Conditions of Approval were found to be relevant to the stage of construction. The project 

was found to be non‐compliant with 4 of these (Table 3‐1).  

For the purposes of Table 3‐1,  if a Condition contained a part which  is relevant, the whole Condition  is 

counted as being relevant. Similarly, where a non‐compliance was found with part of a Condition, the entire 

condition is considered non‐compliant. 

Condition  C36, which  requires  this  audit  to  be  conducted  in  accordance with  the Audit  Plan  and  the 

Independent Audit Post Approval Requirements could not be audited. It is not appropriate for an auditor 

to audit their own work. 

Table 3‐1 Summary of New Compliance 

  Part A  Part B  Part C 

Number  of  Conditions 
of Approval 

23  31  42 

Number  of  Relevant 
Conditions 

19  21  36 

Number  of  Non‐
compliances 

2  2  0 

3.3 NOTICES, ORDERS OR PROSECUTIONS 

DPIE issued a warning letter following unauthorised out of hours work on 28/8/2019. 
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3.4 NON‐COMPLIANCES 

Condition 
of 

Approval 
Requirement  Details of Non‐compliance  Recommended Action 

A10 

With the approval of the Planning Secretary, the 
Applicant may: 

a) update any strategy, plan or program 
required by this consent (to ensure the 
strategies, plans and programs required 
under this consent are updated on a 
regular basis and incorporate additional 
measures or amendments to improve 
the environmental performance of the 
development)." 

The CEMP has been revised (Revision 6). 
It has been approved for use by the 
Certifier. However, it was not issued to 
DPIE nor approved by DPIE. 

Submit CEMP Rev 6 to DPIE for Approval. 

A18 

At least 48 hours before the commencement of 
construction until the completion of all works under this 
consent, or such other time as agreed by the Planning 
Secretary, the Applicant must: 

a) make the following information and 
documents (as they are obtained or 
approved) publicly available on its 
website:" 
i. the documents referred to in 

condition A2 of this consent;" 
ii. all current statutory approvals for 

the development;" 
iii. all approved strategies, plans and 

programs required under the 
conditions of this consent;" 

b) keep such information up to date, to the 
satisfaction of the Planning Secretary. 

The Mod2 Approved Plans are not 
available on the website 
 
The Community Communications Strategy 
was not available on the website 

Make the Mod 2 Approved Plans and the 
CCS available on the website. 
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Condition 
of 

Approval 
Requirement  Details of Non‐compliance  Recommended Action 

B1 

The Department must be notified in writing of the dates 
of commencement of physical work and operation at 
least 48 hours before those dates. 
If the construction or operation of the development is 
to be staged, the Department must be notified in 
writing at least 48 hours before the commencement of 
each stage, of the date of commencement and the 
development to be carried out in that stage. 

Notification of the commencement of 
Stage 4 and 5 has not yet occurred. The 
reason for this is that the auditee was 
waiting on the issuing of Crown 
Certificates before notification, however 
the CoC do not require the CC to be 
issued as a pre‐requisite to notification 
under Condition B1. 

Notify DPIE that Stage 4 and 5 works have 
commenced. 

B30 

No later than two weeks before the date notified for the 
commencement of construction, a Compliance 
Monitoring and Reporting Program prepared in 
accordance with the Compliance Reporting Post 
Approval Requirements (Department 2018) must be 
submitted to the Department and the Certifying 
Authority. 
Compliance Reports of the project must be carried out 
in accordance with the Compliance Reporting Post 
Approval Requirements (Department 2018). 
The Applicant must make each Compliance Report 
publicly available 60 days after submitting it to the 
Department and notify the Department and the 
Certifying Authority in writing at least seven days before 
this is done. 

The 6‐Month Construction Compliance 
Report has been prepared by CPB. It was 
submitted to DPIE on 21/4/20. This is 
outside the 26 week period.  

No action required 
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3.5 PREVIOUS AUDITS 

A review of the actions undertaken in response to the findings of the previous Independent Environmental 

Audit (November 2019) are summarised in Table 3‐2. 

Table 3‐2 Review of actions from the previous audit 

Condition 
of 

Approval 

Previous Audit Recommended 
Action 

Comment  Status 
Auditee 
Reference 

A12 
CEMP (Rev 5) should be submitted 
to DPIE for Approval. 

The current CEMP revision (version 
6) is available on the website 

CLOSED   

A18 

The website must be updated to 
include copies of all required 
documents 

The website is missing a number of 
documents including: 

 6‐Monthly 
Compliance Report 
(November 2019) 

 Mod 2 Approved 
Plans 

 Community 
Communications 
Strategy 

OPEN   

B30 

Ensure all Compliance Reports are 
issued to DPIE and the Certifier 
within the required timeframes. 
 
Ensure all Compliance Reports are 
available on the website within the 
required timeframe. 
 
Ensure DPIE is notified at least 7 
days prior to uploading Compliance 
Reports onto the website. 

The 6‐month Compliance Report 
from November 2019 was not 
available on the website. 

OPEN   

C35 

It is recommended that a clear 
procedure be developed by CPB/HI 
to ensure all parties are aware of 
the submission dates. 

A clear process has been 
documented (Submissions and 
Notification Requirements) and 
issued to Savills and HI. 
 
It is noted that despite this, non‐
compliances have still been 
recorded for submission dates in 
the current audit. 

CLOSED   

C37 

It is recommended that a clear 
procedure be developed by CPB/HI 
to ensure all parties are aware of 
the submission dates. 

A clear process has been 
documented (Submissions and 
Notification Requirements) and 
issued to Savills and HI. 
 
It is noted that despite this, non‐
compliances have still been 
recorded for submission dates in 
the current audit. 

CLOSED   

C37  
The Audit Report needs to be 
available on the website. 

The first and second Audit Reports 
and the auditee’s Responses to the 
2nd audit report are available on 
the website. 

CLOSED   
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3.6 ENVIRONMENTAL MANAGEMENT PLANS 

A review of the projects construction environmental management plans was conducted in two phases: 

1. A desktop review of compliance with the Conditions of Approval 

2. An implementation review on site 

The CEMP and  its subplans were found to be being  implemented adequately and competently. No non‐

compliances with relevant Elements and Subplans was found. Of specific note are: 

1. The inspection program is being implemented in accordance with the CEMP. Regular task 

observations  (at  least  4/month)  and monthly  Site  Environmental  Inspections  are  being 

conducted with issues raised and corrected on site. 

2. The  erosion  and  sediment  control  plan  (which  doubles  as  a  construction  stormwater 

management plan) was being  implemented.  It has  recently been updated  to  reflect  the 

permanent stormwater system now in place (although this system is not yet connected to 

the council stormwater system). The risk of erosion and sedimentation incidents during the 

current stage of construction is considered low given the site is nearly entirely hardstand 

and that all drainage is into a dedicated stormwater pit which can be emptied. 

3. A spill kit is located on site. 

4. There are numerous waste bins located across the site. The site was observed to be very 

clean and tidy. 

5. Hoarding was observed to be in place and in good condition. New hoarding was observed 

along the north and eastern boundaries where the site has been extended recently. 

6. Fuel storage facilities are bunded and protected by a safety barrier. 

7. Traffic control measures are in place in accordance with the Traffic Control Plans contained 

in the CEMP. 

8. Parking limitations are being conveyed to staff through the induction process. 

9. Limited  external  lighting  is  current  in  place,  around  the  site  compounds.  There  do  not 

appear to be any issues with external lighting. 

3.7 ENVIRONMENTAL MANAGEMENT SYSTEM 

CPB operate an AS/NZS ISO 14001:2004 certified Environmental Management System. The project EMS is 

described in the CEMP and contains the major elements of the corporate EMS including: 

 An Environmental Policy 

 Project objectives and targets including lead and lag indicators 

 Project environmental hazards and risks 

 A range of procedures and work instructions, broken into Elements 

 Integrated continual improvement mechanisms and feedback processes 

The project EMS includes integration and references with other project plans. 

No deficiencies were noted in the project’s EMS. 

3.8 OTHER MATTERS 

During  the  previous  audit,  a  recommendation  was  made  to  develop  a  clear  procedure  around  the 

submission of documentation to ensure compliance with the Conditions of Consent. This procedure has 

been prepared and was reviewed during the current audit. 
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It  is noted  that  there has been an  improvement  in  the submission of documentation by CPB  to HI  (via 

Savilles), and ultimately  to DPIE. Some  limited non‐conformances were  found during  the current audit. 

However, the Conditions of Consent are particularly onerous in regard to notification requirements, and 

whilst some notifications were outside  the  required period, overall  there has been an  improvement  in 

compliance. 

3.9 FEEDBACK FROM CONSULTATION 

DPIE requested the following areas be included for investigation: 

 Noise 

 Lighting 

 Operating hours 

 Other approvals such as Crown Certificates 

This audit included specific review of the above: 

1. Noise compliance was found to be high. No noise complaints have bene received during the 

audit  period.  During  the  site  visit,  noise  levels were  noted  not  to  be  excessive. Work 

practices are in place to limit noise impacts. 

2. External lighting was found to be minimal. An evening external inspection was conducted 

from publicly accessible land, which found minimal lighting intrusion from the site. 

3. The auditee stated there has been no work outside working hours. No evidence of any work 

outside working hours was found (eg complaints). 

4. CC 4 and 5 are in the process of being issued. Work under both CC’s had commenced, in line 

with the Staging Plan. A non‐compliance has been raised in relation to notifying DPIE of the 

commencement of Stage 4 and 5 work under the Staging Plan. 

3.10 COMPLAINTS 

No complaints have been received to date on the project. 

3.11 INCIDENTS 

One environmental incident was reported during the current audit period. On 27th February 2020, a load 

of rigid  insulation was being  lifted by tower crane to the Level‐4  loading platform. On descent, the  load 

contacted the L‐4 platform causing the load to dislodge from the slings and fall. As the load fell, it contacted 

the scaffold and came to rest on both the Level 2 scaffold balcony and the ground below. DPIE was notified 

on 4th March 2020. 

Previous incidents on site include: 

 An asbestos pipe was uncovered during earthworks. A review of the implementation of the 

unexpected  finds  protocol  contained  in  the  CEMP  was  conducted  during  the  audit  in 

relation  to  this  incident.  The  protocol was  found  to  have  been  implemented. No  non‐

conformities  or  opportunities  for  improvement  in  the  handling  of  the  incident  were 

identified. 

 An unexpected heritage find occurred on 5/8/19, when a well suspected to be of heritage 

value  was  uncovered  in  the  northwest  corner  of  the  basement.  An  archaeological 

consultant was engaged who prepared a report. This was submitted together with a s146 
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Notice to OEH. OEH subsequently deemed the well not to be of heritage value and advised 

that a s146 notice was not required. No approvals were deemed necessary. 

3.12 ACTUAL VS PREDICTED IMPACTS 

A  review  of  the  predicted  impacts,  including  the  project  footprint,  identified  in  the  EIS  and  related 

documents, was conducted. 

The construction boundary was found to be within the boundary of the EIS project. Demolition of the old 

buildings (except the ‘services corridor’) had been completed under a separate approval and prior to the 

project commencing. As per the EIS, Stage 3 is being construction in a single stage by CPB. 

It is noted that three Modifications have been issued. Mod 1 was for an administrative change to Condition 

B7. Mod 2 is for an extension to the underground car park. Mod 3 is in relation to the Staging of the project. 

A modification is currently being prepared for the relocation of a generator. 

The EIS  (Section 6.4) predicted that up to 8 heavy vehicles per day would access  the site. These would 

access the site from the Sturt Highway and Olympic Highway. The Traffic Control Plans reflect these traffic 

arrangements. No record of the number of vehicle accesses is maintained. It is not possible to accurately 

assess how many vehicles are accessing the site. However, during the audit only a small number of heavy 

vehicles accessed the site. 

The EIS (Section 6.4) predicted that up to 320 workers would be on site during peak construction, with an 

average of around 140. During the site inspection, there were 181 people working on site. 

The EIS (Section 6.7) expects that no  impact on existing vegetation would occur. To date, no  impact on 

vegetation has occurred. It is noted that Council pruned some street trees at the site entrance to facilitate 

improved access.  

The EIS (Section 6.8) predicts construction noise  levels to exceed the EPA “Noise Effected” target  levels 

along Docker  Street  and Heritage Motor  Inn during  some  activities  including hand  tools  and  concrete 

pumps. Noise monitoring  has  occurred  in  September  2019 with  a  report  prepared  by  Acoustic  Logic 

(25/11/2019). The report noted that “the construction noise measured on 17/9/2019 did not exceed the 

Noise  Trigger  Levels  identified  in  the  Construction  Noise  and  Vibration  Management  Plan.  As  such, 

additional noise mitigation of those activities was not warranted. Further, it was also note that road traffic 

noise levels (particularly at residences on Docker Street and the Sturt Highway) are typically higher than the 

Noise Trigger Levels in any event. In the event of construction activities exceeding a Noise Trigger Level, it 

would be reasonable that the road traffic noise levels be considered when determining the level of impact 

(and what would be a reasonable/feasible noise mitigation. This was not warranted on 17/9/2019, given 

the low construction noise levels in any event”. 

The EIS (Section 6.8) predicts that no vibratory impacts are expected from the construction of the project. 

Whilst no analytical vibratory monitoring has occurred, human nuisance monitoring was conducted during 

a concrete slab demolition test. This concluded that no nuisance was experienced. 

The EIS (Section 6.5) predicts that the proposal would not impact on any items of heritage significance or 

the Conservation Zone. Whilst an unexpected  find  (a well dating  from around  the 1930’s) of potential 

heritage value was uncovered, subsequent investigations concluded that the well is not of heritage value. 

The EIS (Section 6.17) contains an outline CMP. All measures identified in the CMP are being implemented 

with the exception of: 

“From  the  commencement  of  construction  until  completion,  the  Head  Contractor will  be 

required to maintain a community liaison officer on the project. This officer will be contactable 
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by both a mobile phone and email and the contact details will be clearly advertised on site 

hoardings, community updates and the like.” 

This is being managed by Health Infrastructure. 

3.13 SITE INSPECTIONS 

The site inspections conducted during the audit covered: 

1. All floors of the new building 

2. The basement 

3. The hardstand area used for deliveries 

4. The water discharge area behind the compound 

5. Both vehicle entry gates and the pedestrian entry gates 

6. Docker Street in front of the project site 

7. The hoarding extension areas to the north and east 

8. The construction site compound 

9. The project site office at 295 Edward Street 

The site inspection found the site to be well maintained. A spill kit was observed on site. A small diesel fuel 

tank was  located behind a safety barrier and within a bunded area. Waste bins were  located across the 

site. Housekeeping was excellent. Whilst no traffic controllers are  in place anymore, traffic  is still being 

controlled through the site entry and exit gate. A gatekeeper  is  in place. Hoarding was  in place with no 

obvious maintenance requirements. Mud tracking prevention measures were in place at the site exit. The 

site compound was neat and well maintained. Erosion and sediment controls were in place. 

The tower crane has now been completely removed from the site. 

3.14 RESULTS OF INTERVIEWS 

The results of interviews are detailed in the Audit Table, evidence column. 

3.15 ACTIONS FROM PREVIOUS ANNUAL REVIEW AND COMPLIANCE 

REPORTS 

The project undertakes periodic reviews of its management system. Reviews conducted since the previous 

audit include: 

Environmental Management Plan  06‐02‐2020 

Safety and Health Management Plan  09‐04‐2020 

Infection Control Plan  09‐04‐2020 

Emergency Response Plan  02‐06‐2020 

Heavy Vehicle Transport Management Plan  05‐03‐2020 

Wagga COVID‐19 Project Continuity Plan  26‐03‐2020 

Building Completion & Commissioning Plan (BCCP)  03‐03‐2020 

Quality Management Plan  23‐01‐2020 

Evidence that management plans were modified as a result of these reviews was noted in this audit. 
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The  6‐Month  Construction  Compliance Report  (April  2020) was  reviewed.  There were  no  outstanding 

actions at the time of this audit. 

3.16 CONTINUAL IMPROVEMENT OPPORTUNITIES 

During all three independent environmental audits to date, a common issue has been compliance with the 

dates of submissions and notifications to DPIE required by the Conditions of Consent. The Conditions are 

particularly onerous in this regard, and despite implementing the recommendation of the second audit (to 

prepare a clear procedure incorporating all parties into the process), this Audit has found several new non‐

compliances of this nature. 

3.17 KEY STRENGTHS 

The auditor notes the following key strengths of the environmental performance as observed during the 

audit: 

1. The site management team have remained consistent since the previous audit. They are 

experienced and competent  in the delivery of environmental management. This  includes 

previous experience on other stages of the Wagga Wagga Hospital Redevelopment project. 

2. The project’s EMS and CEMP are clear and direct, and have been reviewed and updated 

regularly. 

3. The  site  has  demonstrated  good  environmental  performance  through  consideration  of 

noise and vibratory impacts from piling and concrete breaking activities, in dealing with the 

asbestos incident, and the management of traffic into and out of the site. 

 

4 RECOMMENDATIONS 

Recommended Actions 

Recommended actions for each non‐compliance identified during this audit are documented in Table 4‐1. 

Table 4‐1 Recommended Actions 

Condition 
of 

Approval 
Recommended Action 

A10  Submit CEMP Rev 6 to DPIE for Approval. 

A18  Make the Mod 2 Approved Plans and the CCS available on the website. 

B1  Notify DPIE that Stage 4 and 5 works have commenced. 
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APPENDIX A AUDIT TABLE 
 

The compliance status for each requirement or commitment has been assessed in accordance with 

the criteria in Table 2 (DPIE 2018). 

Table 1 ‐ Compliance status descriptors 

 

Status  Description 

Compliant  The auditor has collected sufficient verifiable evidence to demonstrate that all 
elements of the requirement have been complied with within the scope of the 
audit. 

Non‐compliant  The auditor has determined that one or more specific elements of the conditions 
or requirements have not been complied with within the scope of the audit. 

Not triggered  A requirement has an activation or timing trigger that has not been met at the time 
when the audit is undertaken, therefore an assessment of compliance is not 
relevant. 



Approval ID Requirement Evidence collected
Independent Audit Findings and 

Recommendations
Finding

Approval  SSD 9033 (Mod 3)
• Licensee:  Health Infrastructure
• Approval Authority:  Minister for Planning and Infrastructure
• Project: Wagga Wagga Base Hospital Ambulatory Care Building

Lot 334 in DP 1190643

A1
 In addition to meeting the specific performance measures and criteria in this consent, all reasonable and feasible 
measures must be implemented to prevent, and if prevention is not reasonable and feasible, minimise, any 
material harm to the environment that may result from the construction and operation of the development.

Site inspection

Compliant

A2 The development may only be carried out:

 (a)in compliance with the conditions of this consent;
Construction Compliance Report

The project is being carried generally in 
accordance with the Conditions of Consent. 
Three modifications have been approved to date. 
A fourth modification is currently with DPIE.
See results of this audit for non-compliances

Compliant

 (b)in accordance with all written directions of the Planning Secretary; Interview E Gardner No directions additional to the SSD Compliant

 (c)generally in accordance with the EIS and Response to Submissions;
Construction Compliance 
Reports
Site inspection

Compliant

 (d)in accordance with the approved plans in the table below:

DVC2 and DVC3.
Interview J Sleiman
Concrete outline plan Basement 
(IA172202-ACB-RB-DRG-
19B2(12))
Concrete outline plan Level 2 
(IA172202-ACB-RB-DRG-
1921(7))

CC2 and CC3 have been issued. This covers 
structural, inground services and precast work.
RLs were checked for Basement and Level 2. The 
construction drawings match the Elevations plan 
in the Approval.
It is noted that the unexpected heritage find (the 
well) did not impact upon the design of this part of 
the project.
It is noted that the project is being designed in the 
BIM environment. The BIM environment includes 
measures to ensure all designs are completed 
within the DPIE-approved plan scopes.
All architectural documentation have now been 
issued for construction (Audit 3).
The submission has been made for DVC 4.
Part of the submission has ben made for DVC 5

Compliant

ADMINISTRATIVE CONDITIONS
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Approval ID Requirement Evidence collected
Independent Audit Findings and 

Recommendations
Finding

Note - landscape plans have not yet been 
finalised and will be completed as part of CC5

Not Triggered

Note - landscape plans have not yet been 
finalised and will be completed as part of CC5

Not Triggered

A3

 Consistent with the requirements in this consent, the Planning Secretary may make written directions to the 
Applicant in relation to:

 (a)the content of any strategy, study, system, plan, program, review, audit, notification, report or correspondence 
submitted under or otherwise made in relation to this consent, including those that are required to be, and have 
been, approved by the Planning Secretary; and

No directions received to date

Not Triggered

 (b)the implementation of any actions or measures contained in any such document referred to in (a) above. No directions received to date
Not Triggered

A4

The conditions of this consent and directions of the Planning Secretary prevail to the extent of any inconsistency, 
ambiguity or conflict between them and a document listed in condition A2(c). In the event of an inconsistency, 
ambiguity or conflict between any of the documents listed in condition A2(c), the most recent document prevails to 
the extent of the inconsistency, ambiguity or conflict.

Interview J Sleiman
There have been some inconsistencies between 
the landscape plans and the architectural plans. 
That later revision was adopted in this case.

Compliant

A5
This consent lapses five years after the date of consent unless the works associated with the development have 
physically commenced.

Works commenced 25/3/19
Works have commenced within 6 months of 
Approval

Compliant

A6
In the event of a dispute between the Applicant and a public authority, in relation to an applicable requirement in 
this approval or relevant matter relating to the Development, either party may refer the matter to the Planning 
Secretary for resolution. The Planning Secretary’s resolution of the matter must be binding on the parties.

No disputes to date

Not Triggered

A7
For work costing $25,000 or more, a Long Service Levy must be paid. For further information please contact the 
Long Service Payments Corporation Helpline on 131 441.

Levy Receipt 00374601 (NSW 
Long Service Corporation) 
26/3/19

Levy instalment paid 26/3/19. 4 instalments in 
total. None since the March payment

Compliant

A8 Any advice or notice to the consent authority must be served on the Planning Secretary. No legal advice or notice issued by the DPIE. Not Triggered

A9
Where conditions of this consent require consultation with an identified party, the Applicant must:

 (a)consult with the relevant party prior to submitting the subject document for information or approval; and
TMP, NVMP, road upgrade 
works

Evidence of consultation is included in the 
relevant documentation

Compliant

 (b)provide details of the consultation undertaken including:
TMP, NVMP, road upgrade 
works

Evidence of consultation is included in the 
relevant documentation

Compliant

 (i)the outcome of that consultation, matters resolved and unresolved; and
TMP, NVMP, road upgrade 
works

Evidence of consultation is included in the 
relevant documentation

Compliant

 (ii)details of any disagreement remaining between the party consulted and the Applicant and how the Applicant 
has addressed the matters not resolved.

Interview E. Gardner No disagreements have remained unresolved.
Not Triggered

A10 With the approval of the Planning Secretary, the Applicant may:
 (a)prepare and submit any strategy, plan or program required by this consent on a staged basis (if a clear 

description is provided as to the specific stage and scope of the development to which the strategy, plan or 
program applies, the relationship of the stage to any future stages and the trigger for updating the strategy, plan or 
program);

Staging Report (21/1/2020) Staging Report identifies clear stages

Compliant

 (b)combine any strategy, plan or program required by this consent (if a clear relationship is demonstrated 
between the strategies, plans or programs that are proposed to be combined); and

Not Triggered
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Approval ID Requirement Evidence collected
Independent Audit Findings and 

Recommendations
Finding

 (c)update any strategy, plan or program required by this consent (to ensure the strategies, plans and programs 
required under this consent are updated on a regular basis and incorporate additional measures or amendments 
to improve the environmental performance of the development).

CEMP Rev 6.

CEMP has been revised (Revision 6). It was sent 
to the Certifier (6/2/20) and approved for use by 
the certifier (11/2/20). It has not been approved 
by DPIE.

Non-compliant

A11
If the Planning Secretary agrees, a strategy, plan or program may be staged or updated without consultation being 
undertaken with all parties required to be consulted in the relevant condition in this consent.

CEMP Rev6 included minor updates to reflect the 
Mod 3 Conditions of Approval changes, include 
the latest ISO14001 permit, and reflect the new 
RMS Licence Number for the author of the TMP. 
No consultation was considered necessary for 
these changes.

Compliant

A12
If approved by the Planning Secretary, updated strategies, plans or programs supersede the previous versions of 
them and must be implemented in accordance with the condition that requires the strategy, plan or program.

Interview E Gardner CEMP has been revised (Revision 6). 
Compliant

A13

Demolition work must comply with Australian Standard AS 2601-2001 The demolition of structures (Standards 
Australia, 2001). The work plans required by AS 2601-2001 must be accompanied by a written statement from a 
suitably qualified person that the proposals contained in the work plan comply with the safety requirements of the 
Standard. The work plans and the statement of compliance must be submitted to the Certifying Authority before 
the commencement of works.

Demolition statement (25/3/19) 
prepared by (Steven Mullins) 
Demolition Licence AD205984. 
Record of submission to Phillip 
Chun (Aconex correspondence 
record). Induction of demolition 
staff records.

1 demolition activity has occurred (Services 
Corridor building). Statement prepared and 
provided to Verifier 25/3/19. Demolition started on 
25/3/19.

Compliant

A14

All new buildings and structures, and any alterations or additions to existing buildings and structures, that are part 
of the development, must be constructed in accordance with the relevant requirements of the BCA
Notes:
 •Part 8 of the EP&A Regulation sets out the requirements for the certification of the development.
 •Under section 21 of the Coal Mine Subsidence Compensation Act 2017, the Applicant is required to obtain the 

Chief Executive of Subsidence Advisory NSW’s approval before carrying out certain development in a Mine 
Subsidence District.

DVC2 and DVC3.
CC2 and CC3 have been issued. The CC's 
include a check against the BCA and certificates 
issued.

Compliant

A15
The external walls of all buildings including additions to existing buildings must comply with the relevant 
requirements of the BCA.

Submission of details of external 
walls to Certifying Authority on 
10/5/19. Design Verification 
Certificate 1 issued by Certifying 
Authority on 16/5/19.

The Certifying Authority has verified external walls 
of all buildings comply with the BCA.

Compliant

A16

References in the conditions of this consent to any guideline, protocol, Australian Standard or policy are to such 
guidelines, protocols, Standards or policies in the form they are in as at the date of this consent.
However, consistent with the conditions of this consent and without altering any limits or criteria in this consent, 
the Planning Secretary may, when issuing directions under this consent in respect of ongoing monitoring and 
management obligations, require compliance with an updated or revised version of such a guideline, protocol, 
Standard or policy, or a replacement of them.

Not Triggered

A17

Any condition of this consent that requires the carrying out of monitoring or an environmental audit, whether 
directly or by way of a plan, strategy or program, is taken to be a condition requiring monitoring or an 
environmental audit under Division 9.4 of Part 9 of the EP&A Act. This includes conditions in respect of incident 
notification, reporting and response, non- compliance notification, compliance reporting and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of the development 
to provide data on compliance with the consent or on the environmental impact of the development, and an 
“environmental audit” is a periodic or particular documented evaluation of the development to provide information 
on compliance with the consent or the environmental management or impact of the development.

CEMP

In relation to Division 9.4, monitoring and auditing 
conducted under this Approval to date includes 
the independent audit(s) and the voluntary noise 
monitoring (25/11/19). Other conditions relevant 
to date include incident processes, non-
compliance processes and the pre-construction 
compliance report. This audit has found relevant 
monitoring reports to have been completed in 
accordance with the Conditions.

Compliant

A18
At least 48 hours before the commencement of construction until the completion of all works under this consent, or 
such other time as agreed by the Planning Secretary, the Applicant must:

wwhsredev.health.nsw.gov.au
A website has been established for the project. 
The website has been in place for previous 
stages of the hospital upgrade.

Compliant

 (a)make the following information and documents (as they are obtained or approved) publicly available on its 
website:

wwhsredev.health.nsw.gov.au A website has been established for the project
Compliant
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 (i)the documents referred to in condition A2 of this consent; wwhsredev.health.nsw.gov.au

The original Approved Plans are on the HI 
website.
The Mod 2 Approved Plan for the basement was 
not available on the HI website

Non-compliant

 (ii)all current statutory approvals for the development; wwhsredev.health.nsw.gov.au

A link to the Major Projects register is on the 
Project Website. It is noted that there are two 
Consents (Original and Mod 1) are on the 
website.

Compliant

 (iii)all approved strategies, plans and programs required under the conditions of this consent; wwhsredev.health.nsw.gov.au
The Community Communications Strategy was 
not available on the website

Non-compliant

 (iv)regular reporting on the environmental performance of the development in accordance with the reporting 
arrangements in any plans or programs approved under the conditions of this consent;

wwhsredev.health.nsw.gov.au
The Monthly Environmental Performance Report 
for March 2020 was available on the website.

Compliant

 (v)a comprehensive summary of the monitoring results of the development, reported in accordance with the 
specifications in any conditions of this consent, or any approved plans and programs;

wwhsredev.health.nsw.gov.au

No formal monitoring is being conducted. 
Voluntary noise monitoring has been undertaken 
however the report will not be placed on the 
website.

Not Triggered

 (vi)a summary of the current stage and progress of the development;

wwhsredev.health.nsw.gov.au, 
February , March/April, May and 
December 2019, January and 
April 2020 Newsletters

The website includes details of Stage 3 and 
includes newsletter updates.

Compliant

 (vii)contact details to enquire about the development or to make a complaint; wwhsredev.health.nsw.gov.au Contact Us page Compliant

 (viii)a complaints register, updated monthly; wwhsredev.health.nsw.gov.au The Complaints Register is on the website Compliant

 (ix)audit reports prepared as part of any independent environmental audit of the development and the Applicant’s 
response to the recommendations in any audit report;

wwhsredev.health.nsw.gov.au
Audit Report 1 and 2 were available on the 
website. Auditee's response to Audit 2 was also 
available.

Compliant

 (x)any other matter required by the Planning Secretary; and Interview with E Gardner No other matters have been requested Not Triggered

 (b)keep such information up to date, to the satisfaction of the Planning Secretary. wwhsredev.health.nsw.gov.au Non-compliant

A19
The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are made aware of, 
and are instructed to comply with, the conditions of this consent relevant to activities they carry out in respect of 
the development.

Interview with Sherwin. Interview 
with CPB. Subby pack. 
Transmittal Evidence of the 
Subby Pack to subcontractors 
was sighted.

Savill's, as the Principal's Representative on site, 
employ several staff. They have been made 
aware of the Consent as they administer it. CPB 
are aware of their requirement to comply with the 
Consent. The CPB Subby Pack includes a copy of 
the Consent.

Compliant

A20

The project may be constructed and operated in stages. Where staged construction or
operation is proposed (to the extent to which it relates to the requirements set out in this
instrument), a Staging Report (for either or both construction and operation as the case
may be) must be prepared and submitted for the approval of the Planning Secretary.

Staging Report (21/1/2020)
DPIE Approval (28/1/2020)

Compliant

A21 A Staging Report prepared in accordance with condition A20 must:
(a) if staged construction is proposed, set out how the construction of the whole of
the project will be staged, including details of work and other activities to be
carried out in each stage and the general timing of when construction of each
stage will commence and finish;

Staging Report (21/1/2020)
The staging report addresses construction 
staging.

Compliant

(b) if staged operation is proposed, set out how the operation of the whole of the
project will be staged, including details of work and other activities to be carried
out in each stage and the general timing of when operation of each stage will
commence and finish (if relevant);

Not Triggered

(c) specify how compliance with conditions will be achieved across and between each
of the stages of the project; and

Staging Report (21/1/2020)
Compliant

(d) set out mechanisms for managing any cumulative impacts arising from the
proposed staging

Staging Report (21/1/2020)
Compliant

A22
Where staging is proposed, the project must be staged in accordance with the Staging
Report, as approved by the Planning Secretary.

Interview E. Gardner
Stage 1 and Stage 2 are complete. Works relating 
to Stage 3, Stage 4 and Stage 5 are underway 
(roof, services and internal fitout).

Compliant
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A23
Where staging is proposed, the terms of this approval that apply or are relevant to the
works or activities to be carried out in a specific stage must be complied with at the
relevant time for that stage.

This Audit
Compliant

B1

The Department must be notified in writing of the dates of commencement of physical work and operation at least 
48 hours before those dates.
If the construction or operation of the development is to be staged, the Department must be notified in writing at 
least 48 hours before the commencement of each stage, of the date of commencement and the development to 
be carried out in that stage.

Letter to DPE 21/3/19

Notification was issued on 21st March advising 
construction commencing on 25/3/19.
Notification of the commencement of Stage 4 and 
5 has not yet occurred. The reason for this is that 
the auditee was waiting on the issuing of Crown 
Certificates before notification, however the CoC 
do not require the CC to be issued as a pre-
requisite to notification under Condition B1.

Non-compliant

B2
Prior to the commencement of the relevant work, the Applicant must submit to the satisfaction of the Certifier 
structural drawings prepared and signed by a suitably qualified practising Structural Engineer that demonstrates 
compliance with:

Design Verification Certificate 1, 
Structural Footings Drawings 
(ST-ACB-0001-XXXX). Kellar 
Design Certificate (6/5/19)
Design Verification Certificate 2
Design Verification Certificate 3

Structural works commenced to date are footings 
and pilings. The Design Verification Certificate 1 
includes footings. Kellar Design Certificate covers 
piling.

Compliant

 (a)the relevant clauses of the BCA; and

Design Verification Certificate 1, 
Structural Footings Drawings 
(ST-ACB-0001-XXXX). Kellar 
Design Certificate (6/5/19)
Design Verification Certificate 2
Design Verification Certificate 3

DVC 2 and 3 include submissions from structural 
engineers and BCA compliance report

Compliant

 (b)this development consent.

Design Verification Certificate 1, 
Structural Footings Drawings 
(ST-ACB-0001-XXXX). Kellar 
Design Certificate (6/5/19)
Design Verification Certificate 2
Design Verification Certificate 3

DVC 2 and 3 includes compliance report

Compliant

B3
Prior to the commencement of the relevant works, Water Sensitive Urban Design measures are to be 
incorporated into the design consistent with the Australian Rainfall and Runoff, Australian Runoff Quality – a Guide 
to Water Sensitive Urban Design guideline.

Not Triggered

B4

Prior to the commencement of construction, the Applicant must provide the Certifying Authority with documented 
evidence that the products and systems proposed for use in the construction of external walls including finishes 
and claddings such as synthetic or aluminium composite panels comply with the requirements of the BCA.
The Applicant must provide a copy of the documentation given to the Certifying Authority to the Planning 
Secretary within seven days after the Certifying Authority accepts it.

Refer to A15
Interview J. Sleiman

Documentation relating to external finishings and 
claddings were issued prior to the 
commencement of construction.
The CA will issue their acceptance as part of 
CC4.

Not Triggered

B5

The building materials used on the facades of all buildings will be designed so as not to result in glare that causes 
discomfort or threatens the safety of pedestrians or drivers. A report/statement demonstrating consistency with 
this requirement will be submitted to the satisfaction of the Certifying Authority prior to the commencement of 
above ground works.

Letter from Philip Chun 16/8/19
Letter Inhabit (20/4/20)
Email to CA (20/5/20)

The Certifying Authority has deferred compliance 
with this condition to DVC 4 - Façade. However, 
above ground work had not yet commenced.
Inhabit issued a statement on 20/4/20  that the 
façade elements have been designed to comply 
with Condition B5. 

Compliant

PRIOR TO COMMENCEMENT WORKS
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B6 Before the commencement of construction, the Applicant must:

 (a)consult with the relevant owner and provider of services that are likely to be affected by the development to 
make suitable arrangements for access to, diversion, protection and support of the affected infrastructure;

No services located on the project.
Not Triggered

 (b)prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity of the site 
(including roads, gutters and footpaths); and

WWRRH - Stage 3 Works - Car 
Parks and Existing Buildings 
(Xeros Piccolo 6/11/19 & 
11/2/19). 

Dilapidation Reports prepared for car parks in 
hospital, Docker Street, Hammond Avenue

Compliant

 (c)submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority and Council.

Correspondence record to DPE  
23/3/19. Transmittal record 
Certifying Authority (20/2/19). 
Interview with Joshua Toohey 
who dropped the USB off to 
Council.

Sent to DPE and Certifying Authority. A copy of 
the reports was hand delivered to Council on a 
USB stick.

Compliant

B7

Prior to the commencement of earthworks, the Applicant must prepare an unexpected contamination procedure to 
ensure that potentially contaminated material is appropriately managed. The procedure must form part of the of 
the CEMP in accordance with condition B20 and must ensure any material identified as contaminated must be 
disposed off-site, and where any material identified as contaminated is to be disposed off-site, with the disposal 
location and results of testing submitted to the Planning Secretary, prior to its removal from the site.

CEMP Appendix J. 
Regional EnviroScience 
Asbestos Removal Clearance 
report CLR20963R01 (11/4/19). 
Regional EnviroScience 
Asbestos Site Assessment 
Report SOW20295R01 (1/4/19). 
Regional EnviroScience 
Laboratory Analysis Report for 
Airborne Asbestos Fibres Report 
No A20936-R1 (3/4/19)
Interview E Gardner

Appendix J includes a Contaminated Land 
unexpected finds procedure. It includes a 
provision to contact a specialist immediately, to 
test the find, notify DPE prior to its remove, and 
be dispose of offsite.           A suspected asbestos 
pipe was uncovered in April. Regional 
Enviroscience was commissioned to inspect and 
test the pipe and the surrounding soil. The soil 
was found not to be contaminated. The soil and 
pipe were removed from site and disposed of. Air 
Quality monitoring was conducted during its 
removal. DPE was not notified as the soil was not 
found to be contaminated.
No subsequent contaminated finds have 
occurred.

Compliant

B8
Before the construction of any utility works associated with the development, the Applicant must obtain relevant 
approvals from service providers.

Sewer Connection Approval 
(AA19/0289) from WWCC 
(23/5/19)
Draft Stormwater Connection 
Application (s68).

Sewer connection to Council's infrastructure has 
been completed. A s68 Sewer Activity Approval 
was granted. A draft s68 Stormwater Connection 
Application has been prepared but not yet lodged 
with Council. No stormwater connection has yet 
been constructed.

Compliant

B9
Prior to the commencement of above ground works written advice must be obtained from the electricity supply 
authority, an approved telecommunications carrier and an approved gas carrier (where relevant) stating that 
satisfactory arrangements have been made to ensure provisions of adequate services.

Interview Gary Wellen, Services 
Manager CPB
Letter from GPE Electrical 
29/5/19
Energy Supply Design Drawing 
(EE Project 116768)
Essential Energy, HV 
Certification, Certificate of 
Acceptance (22/5/20)

Electricity supply design has been completed by 
GPE.
HV supply works commenced 21/1/2020
No Gas or Telecommunication works have yet 
occurred.

Compliant

B10
Before the commencement of construction, a Traffic and Transport Consultative Committee (TTCC) must be 
established for the development to develop the following upgrade works to resolve impacts on key intersections 
surrounding the hospital site.

Interview S Albury
Traffic Analysis Final Report 
(PTC 18/10/19)

The TTCC was established on 20/2/19. Meetings 
have been held regularly. The final meeting of the 
TTCC has been held on 25/9/19 and a report was 
prepared detailing the final traffic and transport 
requirements (18/10/19).

Compliant

 (a)The intersection of Edward Street and Murray Street is to be upgraded to achieve a Level of Service C or 
better forecasting to the year 2031. The intersection treatment is to be designed and constructed in accordance 
with the Austroads Guide to Road Design as amended by the supplements adopted by Roads and Maritime 
Services.

Interview S Albury
Traffic Analysis Final Report 
(PTC 18/10/19)

The final report included modelling and 
recommendations for this intersection

Compliant
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 (b)The intersection of Murray Street and Brookong Avenue is to be upgraded for traffic calming purposes.
Interview S Albury
Traffic Analysis Final Report 
(PTC 18/10/19)

The final report included modelling for this 
intersection.

Compliant

 (c)Phasing and lane reconfiguration works to the Edward Street and Docker Street intersection as outlined in the 
Transport Impact Assessment, Issue B, dated 3 October 2018 and prepared by GTA Consultants.

Interview S Albury
Traffic Analysis Final Report 
(PTC 18/10/19)

The final report included modelling and 
recommendations for this intersection

Compliant

Note: The Committee must comprise an independent chair and appropriate representation from the Applicant, 
Council, RMS and if required, TfNSW

Meeting minute 25/9/19
Interview S Albury

The TTCC's members are Steve Butt 
(independent chair from CSU) HI, RMS, Council 
and regular invitees eg CPB, TfNSW.

Compliant

B11
All roads and traffic facilities must be designed to meet the requirements of Council or RMS (whichever is 
applicable). The necessary permits and approvals from the relevant road authority must be obtained prior to the 
commencement of road or pavement construction works.

Interview Emma Gardner
Site inspection

A 138 ROL has been issued to Excell Gray Bruni 
(subcontractor to CPB) for the relocation of a 
small section of footpath to allow improved vehicle 
access to the site. The footpath was relocated.

Compliant

B12

For works on the State Road network the developer is required to enter into a Works Authorisation Deed (WAD) 
with Roads and Maritime Services before finalising the design or undertaking any construction work within or 
connecting to the road reserve.
Note: The applicant is to contact the Land Use Manager for the South West Region on Ph. 02 6938 1111 for 
further detail.

Not Triggered

B13

A Community Communication Strategy must be prepared to provide mechanisms to facilitate communication 
between the Applicant, the relevant Council and the community (including adjoining affected landowners and 
businesses, and others directly impacted by the development), during the design and construction of the 
development and for a minimum of 12 months following the completion of construction.
The Community Communication Strategy must:

Community Consultation 
Strategy v1.5 (22/1/19)

A Community Consultation Strategy has been 
developed for the project.

Compliant

 (a)identify people to be consulted during the design and construction phases;
Community Consultation 
Strategy v1.5 (22/1/19)

Appendix A contains a list of stakeholders and the 
principal communications approach for each.

Compliant

 (b)set out procedures and mechanisms for the regular distribution of accessible information about or relevant to 
the development;

Community Consultation 
Strategy v1.5 (22/1/19)
Letterbox Drop regarding noise 
impact consultation 29/10/19
Project website

The CCS contains procedures and mechanisms 
for the distribution of information.
Information regarding noise impacts was 
disseminated to the community on 29/10/19
Regular community updates are posted on the 
project website (eg 18/7, 23/7, 7/8, 20/9, 24/10, 
6/11, 11/19, 1/20, 4/20)

Compliant

 (c)provide for the formation of community-based forums, if required, that focus on key environmental 
management issues for the development;

Community Consultation 
Strategy v1.5 (22/1/19)

Community forums have not yet been 
established.

Not Triggered

 (d)set out procedures and mechanisms:

 (i)through which the community can discuss or provide feedback to the Applicant;
Community Consultation 
Strategy v1.5 (22/1/19)

Feedback mechanisms are detailed in the CCS.
The website contains an email address. This is 
managed by HI and MLHD.
The letterbox drop conducted in October 2019 
contained an email address. 2 responses were 
received on this email address, both relating to 
job requests.

Compliant

 (ii)through which the Applicant will respond to enquiries or feedback from the community; and
Community Consultation 
Strategy v1.5 (22/1/19)

Response mechanisms to feedback are detailed 
in the CCS.

Compliant

 (iii)to resolve any issues and mediate any disputes that may arise in relation to construction and operation of the 
development, including disputes regarding rectification or compensation.

Community Consultation 
Strategy v1.5 (22/1/19)

Dispute resolution mechanisms are detailed in the 
CCS.

Compliant

The Community Communication Strategy must be submitted to the Planning Secretary for approval no later than 
two weeks before the commencement of any work.
Work for the purposes of the development must not commence until the Community Communication Strategy has 
been approved by the Planning Secretary, or within another timeframe agreed with the Planning Secretary.

Community Consultation 
Strategy v1.5 (22/1/19). DPE 
Approval letter 1/2/19

Compliant
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B14

Prior to the commencement of the relevant work, the Applicant must submit details of all design measures to the 
satisfaction the Certifying Authority demonstrating the proposal incorporates ecologically sustainable development 
initiatives as outlined in NSW Health Infrastructure Engineering Services Guidelines and Section J of the National 
Construction Code 2012 to achieve the equivalent of a minimum 4 Star Green Star rating.

LCI Green Star As Built v1.2 
Schedule (9/9/19)

Green Star Rating is being assessed. Current 
design documentation meets the 4 Star 
requirements.

Compliant

B15
Prior to commencement of the relevant work, the Applicant must prepare a Landscape Management Plan to 
manage the revegetation and landscaping works on-site, to the satisfaction of the Certifying Authority. The plan 
must:

Interview E Gardner No relevant work has yet commenced
Not Triggered

 (a)be generally in accordance with the approved landscape plans prepared by Site Image, dated 31 August 
2018;

Not Triggered

 (b)provide for the planting of a minimum of 68 new trees of species of at least 20 must be endemic to the area;
Not Triggered

 (c)detail all species to be planted on-site; Not Triggered

 (d)describe the monitoring and maintenance measures to manage revegetation and landscaping works; and
Not Triggered

 (e)be consistent with the Applicant’s Management and Mitigation Measures in the EIS and RtS. Not Triggered

B16
The Applicant must not commence the relevant work until the Landscape Management Plan is submitted to the 
satisfaction of the Certifying Authority.

Interview E Gardner No relevant work has yet commenced
Not Triggered

B17
All applicable fees and charges must be paid in full prior to RWCC commencing any on-site works or issuing a 
'Certificate of Compliance for Water Supply' for the stage 3 development.

Interview E Gardner No relevant work has yet commenced
Not Triggered

B18

Prior to commencement of the relevant work, all outdoor lighting within the site must comply with AS 
1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area (Category P) lighting – Performance and 
design requirements and AS 4282-1997 Control of the obtrusive effects of outdoor lighting. Details demonstrating 
compliance with these requirements must be submitted to the satisfaction of the Certifying Authority.

Interview E Gardner No relevant work has yet commenced

Not Triggered

B19

The works that are the subject of this application must be designed and constructed to provide access and 
facilities for people with a disability in accordance with the BCA. Prior to the commencement of the relevant work, 
the Certifying Authority must ensure that evidence of compliance with this condition from an appropriately qualified 
person is provided and that the requirements are referenced on any certified plans.

Interview E Gardner
DDA Compliance Report 
(1/7/2019)

The CA has assessed the design requirements of 
this condition. This information is being used to 
inform detailed design.
The verification of compliance of construction is 
done prior to issuing the Occupation Verification 
Certificate.

Compliant

B20
Prior to commencement of construction, the Applicant must prepare a Construction Environmental Management 
Plan (CEMP) and it must include, but not be limited to, the following:

CEMP Rev 6 CEMP Rev 6 has been prepared.
Compliant

 (a)Details of:

 (i)hours of work; CEMP Section 2.3
CEMP complies with the hours of work permitted 
by CoA C5-C7. See CoA C5-C7 for compliance 
status.

Compliant

 (ii)24-hour contact details of site manager; CEMP Section 2.3
CEMP includes Tim Bradley and Michael Martin 
as site contacts. These are the same contacts as 
noted on the site boards.

Compliant

 (iii)management of dust and odour to protect the amenity of the neighbourhood; CEMP Section 10.3
The CEMP contains dust and odour control 
measures.

Compliant

 (iv)stormwater control and discharge; CEMP Part C 1.4

The CEMP contains procedures to manage 
stormwater including discharge. It includes the 
requirements to obtain EPA approval (CoA C25) 
prior to discharge into stormwater.

Compliant

 (v)measures to ensure that sediment and other materials are not tracked onto the roadway by vehicles leaving 
the site;

CEMP Subplan 10
The CEMP contains measures including street 
sweeping and rumble grids.

Compliant
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 (vi)external lighting in compliance with AS 4282-1997 Control of the obtrusive effects of outdoor lighting; CEMP Subplan 11

A Light Pollution Sub Plan has been prepared. It 
includes measures to minimise light impacts. 
Elements of Appendix A of AS 4282-1997 have 
been incorporated into the CEMP. These 
elements reflect the anticipated external lighting 
which may be adopted during  construction. The 
CEMP further references AS4282 and CPB have 
a licence to obtain this standard from SAI Global.

Compliant

(vii) community consultation and complaints handling CEMP Element 6

The community consultation program is managed 
by HI. Community complaints received by CPB 
(either directly or from HI) are dealt with as an 
Incident (Element 9 of the CEMP). Element 9 
requires all community complaints to be reported 
using the Synergy system within 3 calendar days.

Compliant

 (b)Construction Traffic and Pedestrian Management Sub-Plan (see condition B22); See B22 Compliant

 (c)Construction Noise and Vibration Management Sub-Plan (see condition B23); See B23 Compliant

 (d)Construction Waste Management Sub-Plan (see condition B24); See B24 Compliant

 (e)Construction Dust Management Sub-Plan; CEMP Subplan 10

The Air Quality Sub Plan covers dust 
management measures. These include rumble 
grid, wheel washing, mud tracking controls, 
suppression using fixed water system and hoses.

Compliant

 (f)Construction Soil and Water Management Sub-Plan including Erosion and Sediment Control Plan;
CEMP Subplan 1 and Appendix 
H

A Soil and Water Management Subplan and 
ESCP are included in the CEMP. The stormwater 
controls consist primarily of pumping ponded 
water from the work area to a grassed recreation 
area within the site compound.

Compliant

 (g)an unexpected finds protocol for Aboriginal and non-Aboriginal heritage and associated communications 
procedure;

CEMP Appendix J.
A combined unexpected finds procedure is 
included in the CEMP. Aboriginal and non-
Aboriginal heritage finds are covered.

Compliant

 (h)details of tree protection areas to ensure no secondary impacts to extant trees not to be removed; CEMP Subplan 2
The Flora and Fauna Subplan contains tree 
protection measures

Compliant

 (i)waste classification (for materials to be removed) and validation (for materials to remain) be undertaken to 
confirm the contamination status in these areas of the site.

CEMP Subplans 6 and 9

A Waste Classification Table is included in the 
Waste Management Subplan. The Contamination 
Subplan includes measures to validate actual or 
suspected contaminated material.  Also see 
Condition B7 for asbestos incident.

Compliant

B21
The Applicant must not commence construction of the development until the CEMP is approved by the Certifying 
Authority and a copy submitted to the Planning Secretary.

Correspondence between CPB 
and Certifying Authority (6/2/19, 
15/2/19, 15/3/19). Certifying 
Authority's DA Matrix (19/3). 
Correspondence between CPB 
and DPE 20/3/19.

CEMP Rev1 was submitted to Certifying Authority 
on 6/2/19. Comments were received on 15/2/19. 
Revised CEMP issued to Certifying Authority on 
15/3/19. Certifying Authority notes on the DA 
Matrix (dated 19/3) that CEMP meets 
requirements of the CoA. It is noted that an email 
explicitly satisfying B21 was not received until 
23/5/19. However, the note in the DA Matrix is 
considered to satisfy the intent of 'approval' for 
the purposes of this clause. CEMP was issued to 
DPE on 20/3/19.

Compliant
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B22
The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be prepared in consultation with 
Council and submitted to the satisfaction of the Certifying Authority. The CPTMP must specify, but not limited to, 
the following:

Meeting with CPB and Council. 
CTPMSP was submitted to 
Council 29/3/19. Site meeting 
with CPB and Council. 
Correspondence between CPB 
and Certifying Authority (6/2/19, 
15/2/19, 15/3/19). Certifying 
Authority's DA Matrix (19/3). 
Correspondence between CPB 
and DPE 20/3/19.

Council was consulted during the preparation of 
the CTPMSP. A meeting prior to the submission 
of the CTPMSP was held with Council. No 
comments were received on the CTPMSP in 
writing, however a site meeting was held after the 
submission of the plan to Council. CPB confirmed 
by email on 17/5/19 that Council had no further 
comments. No response was received from 
Council. The CTPMSP was approved by the 
Certifying Authority as part of the CEMP approval 
(see above).

Compliant

 (a)be prepared by a suitably qualified and experienced person(s);
CEMP Approval page. Traffic 
Control Plans signature box.

The CTPMSP was prepared by Emma Gardner 
(B Eng Civil (Hons)) and approved by Michael 
Martin (Project Manager). TCPs were prepared 
by Riverina Traffic Services (RMS licence number 
0031546879)

Compliant

 (b)be prepared in consultation with Council, RMS and TfNSW;
See above for Council 
consultation.

See above for Council consultation.
Compliant

 (c)detail the measures that are to be implemented to ensure road safety and network efficiency during 
construction in consideration of potential impacts on general traffic, cyclists and pedestrians and bus services;

CEMP Subplan 12. Construction 
Management Plan (N1051 
Version 1 20/2/19) Section 3.1.1

The CTPMSP includes measures to manage 
vehicle safety on Docker Street where site access 
and exits are located. Pedestrian and bicycle 
safety is addressed in the plan. Pedestrian safety 
on the hospital ground is addressed in the 
Construction Management Plan. Bus routes are 
identified in the Plan.

Compliant

 (d)assess cumulative impacts associated with other construction activities (if any);
CEMP Subplan 12. Site 
inspection.

No cumulative traffic impacts have been identified 
in the plan as there are no significant other 
construction activities occurring in the vicinity of 
the site.

Compliant

 (e)assess the road safety at key intersections and locations subject to heavy vehicle movements and high 
pedestrian activity;

CEMP Appendix K

Appendix K includes diagrams which outline 
approved heavy vehicle routes. These avoid 
impact to local roads and high pedestrian areas 
(eg Brookoong Avenue) and utilise other local 
roads used by heavy vehicles (eg Chaston Street, 
Dobney Avenue, Pearson Street). Appendix K 
also includes a pedestrian management plan. The 
plan addresses pedestrian movements at the 
gate.

Compliant

 (f)detail construction program, the anticipated construction duration and milestones and events during the 
construction process;

CEMP Subplan 12 (12.2)
The construction program and key milestones are 
detailed in the subplan.

Compliant

 (g)detail anticipated peak hour and daily truck movements to and from the site; CEMP Subplan 12 (12.2)
Truck movement expectations are detailed in the 
subplan.

Compliant

 (h)detail access arrangements for workers to/from the site, emergency vehicles and service vehicle movements;
CEMP Subplan 12. Induction 
presentation.

Emergency access and worker access is 
addressed in the subplan. Parking restrictions are 
noted during the induction.

Compliant

 (i)detail temporary cycling and pedestrian access during construction; CEMP Subplan 12. Appendix K

The project commits to maintaining all existing 
pedestrian and cycle movements during 
construction. A pedestrian movement plan is 
included in Appendix K

Compliant

 (j)detail proposed construction vehicle access arrangements at all stages; and CEMP Subplan 12
Construction vehicle access is detailed in section 
12.5 of the plan. It identifies the entry and exit 
points on Docker Street.

Compliant
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Independent Audit Findings and 

Recommendations
Finding

 (k)detail heavy vehicle routes, access and parking arrangements including that required by condition B25;
CEMP Subplan 12 and Appendix 
K.

The plan identifies heavy vehicle access to the 
site as being on Docker Street. Heavy vehicle 
access routes are detailed in Section 12.8 and 
Appendix K. The plan identifies the highway (Sturt 
and Olympic) as the main delivery route, with 
local roads used to access these highways 
selected based on existing heavy vehicle use (eg 
Chaston Street, Dobney Avenue, Pearson Street).

Compliant

 (l)include a Driver Code of Conduct to:
CEMP Subplan 12. Delivery 
Drive Induction Form (MSID-4-
89 v10 09/3/17)

The plan includes a reference to the Driver Code 
of Conduct and driver induction. The Code of 
Conduct is included in the 'subby pack' and 
induction form. 

Compliant

 (i)minimise the impacts of earthworks and construction on the local and regional road network;
CEMP Subplan 12. Delivery 
Drive Induction Form (MSID-4-
89 v10 09/3/17)

The induction combined with the Code of Conduct 
addresses permitted access routes

Compliant

 (ii)minimise conflicts with other road users;
CEMP Subplan 12. Delivery 
Drive Induction Form (MSID-4-
89 v10 09/3/17)

The induction combined with the Code of Conduct 
addresses conflicts such as speed limits, 
impairment, securing loads etc

Compliant

 (iii)minimise road traffic noise; and
CEMP Subplan 12. Delivery 
Drive Induction Form (MSID-4-
89 v10 09/3/17)

The induction combined with the Code of Conduct 
addresses minimising noise including deliveries 
during approved working hours and use of air 
brakes and idling.

Compliant

 (iv)ensure truck drivers use specified routes;
CEMP Subplan 12. Delivery 
Drive Induction Form (MSID-4-
89 v10 09/3/17)

The induction combined with the Code of Conduct 
addresses permitted access routes through 
Chaston St, Dobney Ave, Pearson St and the 
highways.

Compliant

 (m)detail temporary traffic controls, including detours and signage; Appendix K
The TCPs identify signage. No detour routes are 
in place.

Compliant

 (n)include procedures for notifying the local community about project-related traffic impacts;
CEMP Subplan 12.11. Project 
website.

A monthly newsletter is prepared by CPB and 
released by HI. The last three newsletters all 
contain information about the project.

Compliant

 (o)include procedures for managing impacts to bus stops; CEMP Subplan 12.6 The plan commits to no change to bus stops. Compliant
 (p)include procedures for receiving and addressing complaints from the community about development-related 

traffic;
CEMP Element 6 and 9

Complaints are dealt with in the CEMP Element 6 
and 9.

Compliant

 (q)include measures for minimising potential for conflict with school buses, school zone operating times, 
emergency vehicles and other motorists as far as practicable;

CEMP Subplan 12
Bus stops, emergency vehicles and general 
motorists are addressed in the subplan. No 
school zones are located near the project.

Compliant

 (r)include procedures for responding to any emergency repair or maintenance requirements; CEMP Subplan 12

Road repair and maintenance is addressed in 
Condition 12.10. It identifies the procedure that 
CPB would notify Council of the need for road 
repair and maintenance. Council are identified as 
being responsible for this maintenance.

Compliant

 (s)include a program to monitor the effectiveness of these measures; and
Workplace Inspection 36 - 
External Housekeeping, Access 
and Egress

A daily monitoring program is in place which 
includes hospital access/egress, public access 
ways, pubic walkways, lighting, hoarding, mud 
tracking.

Compliant

 (t)if necessary, detail procedures for notifying residents and the community (including local schools), of any 
potential disruptions to routes.

CEMP Subplan 12
CEMP 12.11 includes procedures for notifying the 
community by way of the newsletter.

Compliant

19-162 Audit 2 A-11 NGH Pty Ltd



Approval ID Requirement Evidence collected
Independent Audit Findings and 

Recommendations
Finding

B23
The Construction Noise and Vibration Management Sub-Plan must address, but not be limited to, the 
following:

CEMP Subplans 3 and 4 and 
Appendix L - CNVMP prepared 
by Acoustic Logic (Rev 0 
28/2/19)

The CEMP includes a Noise Subplan and a 
Vibration Subplan, as well as a supporting 
CNVMP prepared by Acoustic Logic. This 
document acts as an assessment with a a 
procedure to identify and select controls to be 
implemented during construction. Subplans 3 and 
4 identify the controls which the site is committed 
to implementing.

Compliant

 (a)be prepared by a suitably qualified and experienced noise expert;
CNVMP prepared by Acoustic 
Logic

The CNVMP in Appendix L has been prepared by 
Acoustic Logic, a consulting firm.

Compliant

 (b)describe procedures for achieving the noise management levels in EPA’s Interim Construction Noise Guideline 
(DECC, 2009);

CEMP Subplan 3
Subplan 3 contains controls to manage noise 
impacts.

Compliant

 (c)describe the measures to be implemented to manage high noise generating works such as piling, in close 
proximity to sensitive receivers;

CEMP Subplan 3

The CEMP commits to augured piling rather than 
vibratory piling. The subplan identifies 5 other 
activities which could cause noise impacts. 
Measures are included in the subplan to minimise 
impacts from these activities.

Compliant

 (d)include strategies that have been developed with the community for managing high noise generating works; CEMP Subplan 3

Section 3.3 of the NVMP has been updated to 
include measures that were developed in 
consultation with MLHD.
This section also notes the letterbox drop that 
was recently conducted.

Compliant

 (e)describe the community consultation undertaken to develop the strategies in condition B23(d); and CEMP Subplan 3
Section 3.3 documents the consultation 
undertaken to develop the strategies.

Compliant

 (f)include a complaints management system that would be implemented for the duration of the construction.

CEMP Elements 6 and 9 and 
Appendix L - CNVMP prepared 
by Acoustic Logic (Rev 0 
28/2/19)

The primary complaints procedure is included in 
CEMP Element 6 and 9. Appendix L also includes 
a complaints procedure. 

Compliant

B24 The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, the following: CEMP Subplan 9

The CEMP includes a CWMSP. It is noted that 
the hazardous substances and asbestos 
provisions of this plan are included in other 
subplans.

Compliant

 (a)detail the quantities of each waste type generated during construction and the proposed reuse, recycling and 
disposal locations;

CEMP Subplan 9

Section 9.3 identifies the quantity of wastes 
expected to be generated. Section 9.5 identifies 
the proposed recycling and disposal locations. No 
offsite reuse is anticipated.

Compliant

 (b)The CWMSP must include a Hazardous Materials Management Plan and Asbestos Removal Control Plan; CEMP Subplan 6

The contamination subplan includes an Asbestos 
Management process. The hazardous substances 
subplan includes measures to manage hazardous 
materials

Compliant

 (c)removal of hazardous materials, particularly the method of containment and control of emission of fibres to the 
air, and disposal at an approved waste disposal facility in accordance with the requirements of the relevant 
legislation, codes, standards and guidelines, prior to the commencement of any building works.

CEMP Subplan 6 and 9
Asbestos is detailed in the contamination Subplan 
6. Disposal of other hazardous materials is 
detailed in the CWMSP

Compliant
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B25

Prior to the commencement of construction, the Applicant must demonstrate to the satisfaction of the Certifying 
Authority that sufficient off-street parking has been provided, including for heavy vehicles and for site personnel, to 
ensure that construction traffic associated with the development reduces the utilisation of public and residential 
streets or public parking facilities.

Offstreet Parking Report from 
Council 5/9/19
Site inspection

Off-street parking is provided for CPB office staff 
(295 Edward) and heavy vehicles (on site). On 
street parking is used for delivery trucks (Chaston 
street holding area) and general construction 
workers (neighbouring streets).
Council prepared a report detailing that there is 
sufficient on-street parking in the neighbourhood. 
They also identified some potential off-street 
parking on vacant state-government-owned land, 
subject to the land owners approval.

Compliant

B26
Prior to the commencement of the relevant work, the Applicant must design a stormwater management system for 
the development and submit it to the satisfaction of the Certifying Authority. The system must:

Design Verification Certificate 1

The Certifying Authority issued DVC 1 which 
included Condition D26. They explicitly note that 
the stormwater system design complies with this 
condition.

Compliant

 (a)be designed by a suitably qualified and experienced person(s); Design Verification Certificate 1
The Certifying Authority has verified that the 
stormwater management system was designed by 
a suitably qualified and experienced person

Compliant

 (b)be generally in accordance with the conceptual design in the EIS; Design Verification Certificate 1

The Certifying Authority has verified that the 
stormwater management system was designed 
generally in accordance with the conceptual 
design in the EIS

Compliant

 (c)be in accordance with applicable Australian Standards; and Design Verification Certificate 1
The Certifying Authority has verified that the 
stormwater management system was designed in 
accordance with applicable Australian Standards

Compliant

 (d)ensure that the system capacity has been designed in accordance with Australian Rainfall and Runoff 
(Engineers Australia, 2016) and Managing Urban Stormwater: Council Handbook (EPA, 1997) guidelines.

Design Verification Certificate 1
The Certifying Authority has verified that the 
stormwater management system design complies 
with the ARR and MUS guidelines.

Compliant

B27

Prior to commencement of the relevant work, the Applicant must incorporate the noise mitigation 
recommendations in the Noise Impact Assessment, into the detailed design drawings. The Certifying Authority 
must verify that all reasonable and feasible noise mitigation measures have been incorporated into the design to 
ensure the development will not exceed the recommended operational noise levels identified in the Noise Impact 
Assessment.

Acoustic Brief, Acoustic Logic, 
Rev 3 (19/12/19)

An Acoustic Assessment has been prepared for 
the internal and external design aspects which 
sets quantitative criteria to be used in selecting 
plant and equipment to ensure compliance with 
noise guidelines. To date, work has commenced 
on some of the external mechanical plant, 
incorporating noise mitigation measures as 
required.
The CA has yet to verify this, which will be done 
through the CC process.

Compliant

B28

All mechanical ventilation systems must be designed in accordance with Part F4.5 of the BCA and must comply 
with the AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in buildings and AS/NZS 
3666.1:2011 Air handling and water systems of buildings– Microbial control to ensure adequate levels of health 
and amenity to the occupants of the building and to ensure environment protection. Details must be submitted to 
the satisfaction of the Certifying Authority prior to the commencement of the relevant works.

Interview G. Wellen
Interview J. Sleiman
Interview Certifying Authority

Early work on the mechanical ventilation system 
has begun. This work was based on design and 
specifications supported by 3rd party design 
review (LCI) which includes assessment against 
the standards and BCA. Due to the timing of 
design verification, the CA is unable to certify the 
design until the issuing of CC5.

Note: the requirement of AS/NZS 3665.1:2011  
can not be verified until the system is operational.

Not Triggered

B29
Compliance with the following requirements for secure bicycle parking and end-of-trip facilities must be submitted 
to the satisfaction of the Certifying Authority prior to the commencement of construction:

Not Triggered

 a)the provision of a minimum 28 bicycle parking spaces; Not Triggered
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 b)the layout, design and security of bicycle facilities must comply with the minimum requirements of AS 
2890.3:2015 Parking facilities - Bicycle parking, and be located in easy to access, well-lit areas that incorporate 
passive surveillance;

Not Triggered

 c)the provision of end-of-trip facilities for staff in accordance with the ESD Design & As Built rating tool; Not Triggered

 d)appropriate pedestrian and cyclist advisory signs are to be provided; and Not Triggered
 e)all works/regulatory signposting associated with the proposed developments shall be at no cost to the relevant 

roads authority.
Not Triggered

B30

No later than two weeks before the date notified for the commencement of construction, a Compliance Monitoring 
and Reporting Program prepared in accordance with the Compliance Reporting Post Approval Requirements 
(Department 2018) must be submitted to the Department and the Certifying Authority.
Compliance Reports of the project must be carried out in accordance with the Compliance Reporting Post 
Approval Requirements (Department 2018).
The Applicant must make each Compliance Report publicly available 60 days after submitting it to the Department 
and notify the Department and the Certifying Authority in writing at least seven days before this is done.

Compliance Monitoring and 
Reporting Schedule (25/1/19). 
Correspondence from CPB to 
DPE 25/1/19. 
Pre-Construction Compliance 
Report (11/3/19). 
Correspondence from CPB to 
DPE 7/4/19
6-Month Construction 
Compliance Report (30/10/19).
6 Month Construction 
Compliance Report (8/4/2020)

A Program has been prepared for the 
construction phase and is compliant with the 
Guidelines. The Program was submitted to DPE 
and the Certifying Authority on 25/1/19. 
A Pre-Construction Compliance Report was 
prepared prior to construction commencing 
(11/3/19). It was submitted to DPE on 11/4/19. 
Based on the submission date, the Pre-
Construction Compliance Report must be placed 
online by 10 June and notification to 
DPE/Certifying Authority must occur by 3rd June.
The 6-Month Construction Compliance Report 
has been prepared by CPB (30/10/19). It was 
submitted to DPIE on 23/4/20. This is outside the 
26 week period. 
The second 6-monthly Construction Compliance 
Report was issued to DPIE on 21/4/20. This is 
outside the 26 week period. 

Non-compliant

B31

Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements (Department 2018), 
the Planning Secretary may approve a request for ongoing annual operational compliance reports to be ceased, 
where it has been demonstrated to the Planning Secretary’s satisfaction that an operational compliance report has 
demonstrated operational compliance.

Not Triggered

C1
A copy of the approved and certified plans, specifications and documents incorporating conditions of approval and 
certification must be kept on the Site at all times and must be readily available for perusal by any officer of the 
Department, Council or the Certifying Authority.

Aconex

Approved and certified plans, standards, 
specifications, documents etc are all stored on 
Aconex (online document management system). 
This system is accessible from site computers. 
The auditee was able to access this information 
readily during the audit.

Compliant

C2 A site notice(s):

 (a)must be prominently displayed at the boundaries of the site for the purposes of informing the public of project 
details including, but not limited to the details of the Builder, Certifying Authority and Structural Engineer.

Site inspection
There are 3 notice boards - one at each entrance 
and one at the exit gate. The Builder, Structural 
Engineer and CA details are on the board.

Compliant

 (b)is to satisfy all but not be limited to, the following requirements:

 (i)minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on the notice to be a 
minimum of 30-point type size;

Site inspection
The board is 1200mm by 800mm and all text 
required by this condition is at least 10.5mm 
(~30pt) in size.

Compliant

 (ii)the notice is to be durable and weatherproof and is to be displayed throughout the works period; Site inspection
The notice is durable and made of all weather 
material.

Compliant

 (iii)the approved hours of work, the name of the site/ project manager, the responsible managing company (if 
any), its address and 24-hour contact phone number for any inquiries, including construction/ noise complaint 
must be displayed on the site notice; and

Site inspection
The approved work hours, site and project 
manager, 24 hour mobile numbers are on the 
board.

Compliant

 (iv)the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state that 
unauthorised entry to the site is not permitted.

Site inspection
The notice is located at eye level next to the entry 
gate.

Compliant

DURING CONSTRUCTION
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C3 All plant and equipment used on site, or to monitor the performance of the development must be:

Asset Inspection Report for a 
Manitou (Coates Hire 9/7/19)
On-site Service Report for a 
Telehandler (Coates Hire 
14/2/2020)
Asset Inspection Report for a 
Scissor Lift (Coates Hire 
12/2/2020)

An Asset Inspection process is in place. This 
requires all plant and equipment to undergo a 
checking process and mechanical inspection prior 
to coming onto site for the first time.

Compliant

 a)maintained in a proper and efficient condition; and Site inspection

During the audit, plant and equipment on site 
included the tower crane, Manitou and a mobile 
crane . All plant and equipment appeared in good 
condition with no smoky emissions observed.

Compliant

 b)operated in a proper and efficient manner. Site inspection
All plant and equipment observed on site during 
the audit was observed to be being operated in a 
proper and efficient manner.

Compliant

C4

Demolition work must comply with Australian Standard AS 2601-2001 The demolition of structures (Standards 
Australia, 2001). The work plans required by AS 2601-2001 must be accompanied by a written statement from a 
suitably qualified person that the proposals contained in the work plan comply with the safety requirements of the 
Standard. The work plans and the statement of compliance must be submitted to the Certifying Authority before 
the commencement of works.

See A13

Compliant

C5
Construction, including the delivery of materials to and from the site, may only be carried out between the following 
hours:

Letter from DPIE 19/9/19
Interview E. Gardner

An unauthorised out of hours work event occurred 
on 20/8. This was reported to DPIE by HI and a 
warning letter was issued.
No out-of-hours work has occurred between Audit 
2 and 3

Non-compliant

 (a)between 7am and 6pm, Mondays to Fridays inclusive; and Letter from DPIE 19/9/19
No out-of-hours work has occurred between Audit 
2 and 3

Non-compliant

 (b)between 7.30am and 5pm, Saturdays.
No work may be carried out on Sundays or public holidays.

Interview Michael Martin
No out-of-hours work has occurred between Audit 
2 and 3

Compliant

C6 Activities may be undertaken outside of the hours in condition C5 if required: Not Triggered

 (a)by the Police or a public authority for the delivery of vehicles, plant or materials; or
No such work outside working hours has occurred 
yet

Not triggered

 (b)in an emergency to avoid the loss of life, damage to property or to prevent environmental harm; or
No such work outside working hours has occurred 
yet

Not triggered

 (c)where the works are inaudible at the nearest sensitive receivers; or
No such work outside working hours has occurred 
yet

Not triggered

 (d)where a variation is approved in advance in writing by the Planning Secretary or her nominee if appropriate 
justification is provided for the works.
Notification of such activities must be given to affected residents before undertaking the activities or as soon as is 
practical afterwards.

No variation has been requested to date.

Not triggered

C7
Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried out between 
the following hours:

Notice of Disruption (17/4) 
Interview with Michael Martin.
Interview E Gardner

Concrete breaking with a hammer occurred on 
17/4. The Notice of Disruption identified possible 
noise and vibration impacts to the hospital. Works 
commenced mid-morning (around 10am). No 
complaints or concerns were raised by the 
hospital.

Compliant

 (a)9am to 12pm, Monday to Friday;
Interview Michael Martin
Interview E Gardner

No evidence of work outside these hours was 
found.

Compliant

 (b)2pm to 5pm Monday to Friday; and
Interview Michael Martin
Interview E Gardner

No evidence of work outside these hours was 
found.

Compliant

 (c)9am to 12pm, Saturday. Not Triggered

C8
The Applicant must carry out the construction of the development in accordance with the most recent version of 
the approved CEMP (including Sub-Plans).

CEMP Rev 6
Current version of the CEMP is Rev 6

Compliant
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C9
All construction vehicles (excluding worker vehicles) are to be contained wholly within the site, except if located in 
an approved on-street work zone, and vehicles must enter the site before stopping.

TMP. Site inspection.

Currently there are no approved on-street work 
zones. There are separate site entrance and exit 
gates and all movements within the site are 1-
way.

Compliant

C10
A Road Occupancy Licence must be obtained from the relevant road authority for any works that impact on traffic 
flows during construction activities and/or any works in the road reserve.

ROL issued 15/5/19 by WWCC
An ROL was obtained for work on the pedestrian 
path.

Compliant

C11
To protect the safety of work personnel and the public, the work site must be adequately secured to prevent 
access by unauthorised personnel, and work must be conducted at all times in accordance with relevant SafeWork 
requirements.

Site inspection

Hoarding is in place around the entire site. Two 
pedestrian accesses with keypad locks and two 
vehicle gates which have chain and locks are in 
place. The site was observed to be secure. CPB 
has entered into an alliance with SafeWork for 
this project.

Compliant

C12 The following hoarding requirements must be complied with:

 (a)no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; Site inspection
No advertising was observed on the external 
hoarding/fencing.

Compliant

 (b)the construction site manager must be responsible for the removal of all graffiti from any construction 
hoardings or the like within the construction area within 48 hours of its application; and

Interview Emma Gardner No graffiti has been placed to date.
Not Triggered

 (c)the Applicant must submit a hoarding application to Council for the installation of any hoardings over Council 
footways or road reserve.

Site inspection
No hoarding has been placed over footpaths or 
road reserves

Not Triggered

C13
The public way (outside of any approved construction works zone) must not be obstructed by any materials, 
vehicles, refuse, skips or the like, under any circumstances. Non-compliance with this requirement will result in the 
issue of a notice by the relevant Authority to stop all works on site.

Site inspection
No obstructions were observed outside approved 
work zones during the audit

Compliant

C14

The development must be constructed to achieve the construction noise management levels detailed in the 
Interim Construction Noise Guideline (DECC, 2009). All feasible and reasonable noise mitigation measures must 
be implemented and any activities that could exceed the construction noise management levels must be identified 
and managed in accordance with the management and mitigation measures identified in the approved 
Construction Noise and Vibration Management Plan.

Interview E Gardner
Acoustic Logic Noise Monitoring 
Report (25/11/19)
Complaints register

Voluntary noise monitoring was conducted over 
one day on 17/9/19 by Acoustic Logic. The results 
were documented in a letter report on 25/11/19. 
Construction noise was found not to exceed the 
NMP trigger levels.
No noise complaints to date

Compliant

C15
The Applicant must ensure construction vehicles (including concrete agitator trucks) do not arrive at the site or 
surrounding residential precincts outside of the construction hours of work outlined under condition C5.

Interview E Gardner The vehicle gates are opened at 7am. Gates are 
locked at 6pm.

Compliant

C16
The Applicant must implement, where practicable and without compromising the safety of construction staff or 
members of the public, the use audible movement alarms of a type that would minimise noise impacts on 
surrounding noise sensitive receivers.

Site inspection. Interview with E 
Gardner

The site currently does not have specific rules on 
reversing alarms. A combination of quakkers and 
beepers were heard on site.

Compliant

C17
Any noise generated during construction of the development must not be offensive noise within the meaning of 
the Protection of the Environment Operations Act 1997 or exceed approved noise limits for the site.

Site inspection. NVMP

The site currently relies on reactionary approach 
to noise exceedances. There have been no noise 
complaints received during the audit period. 
During the audit, no high levels of noise were 
being generated.

Compliant

C18 Vibration caused by construction at any residence or structure outside the site must be limited to:

 
 (a)for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration -

Effects of vibration on structures (German Institute for Standardisation, 1999); and
Site inspection

The site has prohibited vibrating rollers. During a 
pile test, no vibrations were felt inside the hospital 
or the pathology building.
No vibratory equipment was being used at the 
time of the site audit.

Compliant

 (b)for human exposure, the acceptable vibration values set out in the Environmental Noise Management 
Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated or replaced from time to time).

Interview Michael Martin No vibratory compactors are allowed on site
Compliant

C19
Vibratory compactors must not be used closer than 30 metres from residential buildings unless vibration 
monitoring confirms compliance with the vibration criteria specified in condition C18.

Interview Michael Martin No vibratory compactors are allowed on site
Compliant

C20
The limits in conditions C18 and C19 apply unless otherwise outlined in a Construction Noise and Vibration 
Management Plan, approved as part of the CEMP required by condition B23 of this consent.

The NVMP adopts the CoA limits.
Not Triggered

C21 For the duration of the construction works:
 (a)street trees must not be trimmed or removed unless it forms a part of this development consent or prior 

written approval from Council is obtained or is required in an emergency to avoid the loss of life or damage to 
property;

Interview Emma Gardner
The project has not trimmed any trees or 
removed trees. Some tree trimming was 
conducted by Council along Docker Street.

Compliant
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 (b)all street trees must be protected at all times during construction. Any tree on the footpath, which is damaged 
or removed during construction due to an emergency, must be replaced, to the satisfaction of Council;

Site inspection
No damage to trees was observed during the site 
inspection. 

Compliant

 (c)all trees on the site that are not approved for removal must be suitably protected during construction as per 
recommendations of the Tree Assessment Report prepared for the EIS; and

Site inspection There are no trees on site.
Compliant

 (d)if access to the area within any protective barrier is required during the works, it must be carried out under the 
supervision of a qualified arborist. Alternative tree protection measures must be installed, as required. The 
removal of tree protection measures, following completion of the works, must be carried out under the supervision 
of a qualified arborist and must avoid both direct mechanical injury to the structure of the tree and soil compaction 
within the canopy or the limit of the former protective fencing, whichever is the greater.

Not Triggered

C22
The Applicant must take all reasonable steps to minimise dust generated during all works authorised by this 
consent.

Site inspection
The majority of the site is now hardstand, with 
concrete apron installed in all vehicular areas.
No dust complaints have been received.

Compliant

C23 During construction, the Applicant must ensure that:
 (a)exposed surfaces and stockpiles are suppressed by regular watering; Site inspection No stockpiles are located on site. Compliant

 (b)all trucks entering or leaving the site with loads have their loads covered; Interview E Gardner Compliant

 (c)trucks associated with the development do not track dirt onto the public road network;

Site inspection.
Interview Mandy (traffic 
controller)
Interview E. Gardner

All vehicular areas are hardstand concrete. A gate 
keeper is in place at the entry and exist gates who 
has been provided with a broom to sweep the 
roads if necessary. 

Compliant

 (d)public roads used by these trucks are kept clean; and

Site inspection.
Interview Mandy (traffic 
controller)
Interview E. Gardner

All vehicular areas are hardstand concrete. A gate 
keeper is in place at the entry and exist gates who 
has been provided with a broom to sweep the 
roads if necessary. 

Compliant

 (e)land stabilisation works are carried out progressively on site to minimise exposed surfaces. All vehicular areas are hardstand concrete. Not triggered

C24
All erosion and sediment control measures, must be effectively implemented and maintained at or above design 
capacity for the duration of the construction works and until such time as all ground disturbed by the works have 
been stabilised and rehabilitated so that it no longer acts as a source of sediment.

Site inspection

The permanent on site stormwater system is now 
in place. It is not yet connected to the Council 
stormwater system. All stormwater drains into an 
underground tank in the basement where it is 
pumped out into the discharge area on site. No 
discharge has yet been required. Geofabric was 
observed over at-risk grates.

Compliant

C25
Any seepage or rainwater collected on-site during construction or groundwater must not be pumped to the street 
stormwater system unless separate prior approval is given in writing by the EPA in accordance with the Protection 
of the Environment Operations Act 1997.

Site inspection, interview 
Michael Martin

No groundwater has been intercepted. Rainfall 
and runoff collects in the stormwater tank, which if 
full gets pumped into the discharge area.

Not Triggered

C26

In the event that surface disturbance identifies a new Aboriginal object, all works must halt in the immediate area 
to prevent any further impacts to the object(s). A suitably qualified archaeologist and the registered Aboriginal 
representatives must be contacted to determine the significance of the objects. The site is to be registered in the 
Aboriginal Heritage Information Management System (AHIMS) which is managed by OEH and the management 
outcome for the site included in the information provided to AHIMS. The Applicant must consult with the Aboriginal 
community representatives, the archaeologists and OEH to develop and implement management strategies for all 
objects/sites. Works shall only recommence with the written approval of OEH.

Not Triggered

C27

If any unexpected archaeological relics are uncovered during the work, then all works must cease immediately in 
that area and the OEH Heritage Division contacted. Depending on the possible significance of the relics, an 
archaeological assessment and management strategy may be required before further works can continue in that 
area. Works may only recommence with the written approval of Heritage Division of the OEH.

Extent Report into Unexpected 
Heritage Find 10/9/19

An unexpected heritage find, a well, was 
uncovered on the 5/8/19. Works ceased and an 
archaeologist (Extent) was engaged. A s146 
application was made. OEH responded that a 
s146 notice is not required and no approval is 
necessary for work to continue as the site is not 
considered a 'relic'.

Compliant

C28
Waste must be secured and maintained within designated waste storage areas at all times and must not leave the 
site onto neighbouring public or private properties.

Site inspection
A number of waste bins are located across the 
site, including on the floors of the building and 
near the compound.

Compliant
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Approval ID Requirement Evidence collected
Independent Audit Findings and 

Recommendations
Finding

C29
 All waste generated during construction must be assess, classified and managed in accordance with the Waste 
Classification Guidelines Part 1: Classifying Waste (EPA, 2014).

CEMP Subplan 9 Waste is classified in subplan 
Compliant

C30

The body of any vehicle or trailer used to transport waste or excavation spoil must be covered before leaving the 
premises to prevent any spillage or escape of any dust, waste of spoil. Mud, splatter, dust and other material likely 
to fall from or be cast off the wheels, underside or body of any vehicle, trailer or motorised plant leaving the site 
must be removed before leaving the premises.

Site inspection

The CEMP includes measures to ensure vehicles 
are covered when arriving at or departing site. No 
vehicles which require covering arrived at or left 
the site during the audit. However, no incidents or 
non-conformances have been raised around this 
issue. There is no evidence that this clause has 
not been complied with.
Mud cleaning measures are in place at the exit 
gate for heavy vehicles.

Compliant

C31
The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and are prevented 
from entering any natural of artificial watercourse.

Site inspection
A concrete washout was in place during relevant 
works.

Compliant

C32

The Applicant is to consult with SafeWork NSW concerning the handling of any asbestos waste that may be 
encountered during construction. The requirements of the Protection of the Environment Operations (Waste) 
Regulation 2014 with particular reference to Part 7 – ‘Transportation and management of asbestos waste’ must 
also be complied with.

Interview E Gardner
No asbestos was encountered during the audit 
period

Compliant

C33
The proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the preparation 
of an Independent Audit Program or commencement of an Independent Audit.

Correspondence from DPE 
(4/4/19)

DPE approved the auditors
Compliant

C34
No later than 4 weeks after the date notified for the commencement of construction, an Independent Audit 
Program prepared in accordance with the Independent Audit Post Approval Requirements (Department 2018) 
must be submitted to the Department and the Certifying Authority.

Email from HI to DPE (29/5/19)
The Audit program was not submitted to DPE 
within 4 weeks of the commencement of 
construction

Non-compliant

C35
Table 1 of the Independent Audit Post Approval Requirements (Department 2018) is amended so that the 
frequency of audits required in the construction phase is:

Audit Program
The audit program includes the frequencies noted 
here

Compliant

 (a)an initial construction Independent Audit must be undertaken within 8 weeks of the notified commencement 
date of construction; and

Interview E Gardner

The initial site audit was conducted within 8 
weeks of commencement of construction. The 
Audit Report and CPB Responses were issued to 
DPIE outside the 8-week period.

Non-compliant

 (b)a subsequent Independent Audit of construction must be undertaken no later than 26 weeks from the date of 
the initial construction Independent Audit.
In all other respects Table 1 remains the same. The Planning Secretary may require the initial and subsequent 
Independent Audits to be undertaken at different times to those specified above, upon giving at least 4 weeks’ 
notice to the applicant of the date upon which the audit must be commenced.

This audit
The third audit was conducted within 26 weeks of 
the second audit. 

Compliant

C36 Independent Audits of the development must be carried out in accordance with: Not Triggered
 (a)the Independent Audit Program submitted to the Department and the Certifying Authority under condition C34 

of this consent; and
Not Triggered

 (b)the requirements for an Independent Audit Methodology and Independent Audit Report in the Independent 
Audit Post Approval Requirements (Department 2018).

Not Triggered

C37
In accordance with the specific requirements in the Independent Audit Post Approval Requirements (Department 
2018), the Applicant must:

Not triggered

 (a)review and respond to each Independent Audit Report prepared under condition C36 of this consent;
Email from CPB to Savills 
21/6/19

A Response Table has been prepared for the 
audit report.

Compliant

 (b)submit the response to the Department and the Certifying Authority; and Interview E Gardner
The Response to the second Audit has been 
submitted to the Certifier and DPIE on 7/1/2020.

Compliant

 (c)make each Independent Audit Report and response to it publicly available within 60 days after submission to 
the Department and notify the Department and the Certifying Authority in writing at least seven days before this is 
done.

Website
The Audit Reports and Responses are available 
on the project website.

Compliant

C38
Notwithstanding the requirements of the Independent Audit Post Approval Requirements (Department 2018), the 
Planning Secretary may approve a request for ongoing annual operational audits to cease, where it has been 
demonstrated to the Planning Secretary’s satisfaction that ongoing operational audits are no longer required.

Not triggered
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Independent Audit Findings and 

Recommendations
Finding

C39

The Department must be notified in writing to compliance@planning.nsw.gov.au immediately after the Applicant 
becomes aware of an incident. The notification must identify the development (including the development 
application number and the name of the development if it has one), and set out the location and nature of the 
incident.
Subsequent notification must be given and reports submitted in accordance with the requirements set out in 
Appendix 1.

Incident Register
Incident Report
Compliance Report (April 2020)

One incident has occurred to date (27/2/20). The 
incident report was issued to HI and the CA on 
3/3/20. It was issued to DPIE on 4/3/20. The final 
incidentreport was issued to DPIE on 25/3/20

Compliant

C40

The Department must be notified in writing to compliance@planning.nsw.gov.au within seven days after the 
Applicant becomes aware of any non-compliance. The Certifying Authority must also notify the Department in 
writing to compliance@planning.nsw.gov.au within seven days after they identify any non-compliance.
The notification must identify the development and the application number for it, set out the condition of consent 
that the development is non-compliant with, the way in which it does not comply and the reasons for the non-
compliance (if known) and what actions have been, or will be, undertaken to address the non-compliance.
A non-compliance which has been notified as an incident does not need to also be notified as a non-compliance.

Letter from DPIE 19/9/19
The out of hours non-compliance was notified to 
DPIE.

Compliant

C41 Within three months of:

 (a)the submission of a compliance report under condition B30;
CEMP Rev 6

A review of the site's management system has 
been conducted regularly, including following 
submission of reports under this condition 
(4/2/19, 13/3/19, 15/4/19, 1/11/19, 6/2/20). The 
Certifier approved the latest revision and it is 
awaiting submission to DPIE by HI.

Compliant

 (b)the submission of an incident report under condition C39; Not Triggered

 (c)the submission of an Independent Audit under condition C36;
CEMP Rev 6

A review of the site's management system has 
been conducted regularly, including following 
submission of reports under this condition 
(4/2/19, 13/3/19, 15/4/19, 1/11/19, 6/2/20). The 
Certifier approved the latest revision and it is 
awaiting submission to DPIE by HI.

Compliant

 (d)the issue of a direction of the Planning Secretary under condition A2 which requires a review,
CEMP Rev 6

A review of the site's management system has 
been conducted regularly, including following 
submission of reports under this condition 
(4/2/19, 13/3/19, 15/4/19, 1/11/19, 6/2/20). The 
Certifier approved the latest revision and it is 
awaiting submission to DPIE by HI.

Compliant

the strategies, plans and programs required under this consent must be reviewed, and the Department and the 
Certifying Authority must be notified in writing that a review is being carried out.

CEMP Rev 6

A review of the site's management system has 
been conducted regularly, including following 
submission of reports under this condition 
(4/2/19, 13/3/19, 15/4/19, 1/11/19, 6/2/20). The 
Certifier approved the latest revision and it is 
awaiting submission to DPIE by HI.

Compliant

C42

If necessary to either improve the environmental performance of the development, cater for a modification or 
comply with a direction, the strategies, plans and programs required under this consent must be revised, to the 
satisfaction of the Certifying Authority. Where revisions are required, the revised document must be submitted to 
the Certifying Authority for approval within six weeks of the review.

  Note:This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any 
recommended measures to improve the environmental performance of the development.

Email from Certifier 18/11/19
Email from Certifier 11/2/20

A review of the site's management system has 
been conducted regularly, including following 
submission of reports under this condition 
(4/2/19, 13/3/19, 15/4/19, 1/11/19, 6/2/20). The 
Certifier approved the latest revision and it is 
awaiting submission to DPIE by HI.

Compliant
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APPENDIX B DPIE AUDITOR AGREEMENT LETTER 
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APPENDIX C CONSULTATION WITH AGENCIES 



1

Erwin Budde

From: Katrina O'Reilly <Katrina.OReilly@planning.nsw.gov.au>
Sent: Friday, 29 May 2020 12:58 PM
To: Erwin Budde
Subject: SSD 9033 audit

Erwin, 
 
Areas to look at include noise, lighting, operating hours and appropriate other approvals such as CC's. 
 
Regards 
Katrina  
 
Sent from my iPad 
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APPENDIX D DECLARATION 
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INDEPENDENT AUDIT DECLARATION   

Project Name  Wagga Wagga Hospital Redevelopment Stage 3 

Consent No.  SSD 9033 

Description of Project  Stage 3 of the redevelopment of the Wagga Wagga Hospital 

including new ambulatory care building. 

Project Address  Edward Street, Wagga Wagga 

Proponent  Heath Infrastructure 

Construction contractor   CPB Contractors 

Title of Audit  Independent Audit 3 

Date   27 May 2020 

I  declare  that  I  have  undertaken  the  Independent  Audit  and  prepared  the  contents  of  the  attached 
Independent Audit Report and to the best of my knowledge:  

 the  audit  has  been  undertaken  in  accordance  with  relevant  condition(s)  of  consent  and  the 
Independent Audit Post Approval Requirements (Department 2018);  

 the findings of the audit are reported truthfully, accurately and completely;  

 I have exercised due diligence and professional judgement in conducting the audit;  

 I have acted professionally, objectively and in an unbiased manner;  

 I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
audit, or by relationship as spouse, partner, sibling, parent, or child;  

 I do not have any pecuniary  interest  in the audited project,  including where there  is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child;  

 neither  I nor my employer have provided consultancy  services  for  the audited project  that were 
subject to this audit except as otherwise declared to the Department prior to the audit; and  

 I have not accepted, nor  intend  to accept any  inducement, commission, gift or any other benefit 
(apart from payment for auditing services) from any proponent, owner or operator of the project, 
their  employees  or  any  interested  party.  I  have  not  knowingly  allowed, nor  intend  to  allow my 
colleagues to do so.  

Notes:  
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include
false or misleading information (or provide information for inclusion in) in a report of monitoring data or
an  audit  report  produced  to  the Minister  in  connection with  an  audit  if  the  person  knows  that  the
information is false or misleading in a material respect. The proponent of an approved project must not
fail to include information in (or provide information for inclusion in) a report of monitoring data or an
audit report produced to the Minister in connection with an audit if the person knows that the information
is materially relevant to the monitoring or audit. The maximum penalty is, in the case of a corporation, $1
million and for an individual, $250,000; and  
b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B
(giving false or misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or
both)  

 

Name of Auditor  Erwin Budde  

Signature 
 

4/06/2020 

Qualification 
B. Sc (Hons), Masters of Environmental Engineering Management, 
Certified Exemplar Global Principal Environmental Auditor. 

Email Address  Erwin.b@nghconsulting.com.au 

Company  NGH Pty Ltd 

Company Address  35 Kincaid Street, Wagga Wagga NSW 2650 
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APPENDIX E SITE INSPECTION PHOTOS 

Figure 1 Hoarding in place around the site  

 

Figure 2 Site notice  
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Figure 3 Recently extended hoarding adjacent to car park. 

 

Figure 4 Second site entrance with signage 
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Figure 5 Waste storage bin outside 

 

Figure 6 Typical waste storage bin inside 
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Figure 7 Example of indoor work area 

 

Figure 8 Example of indoor work area. 
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Figure 9 Bunded diesel store 

 

 




